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The study was conducted as the changing nature of work, global trends and South African market
conditions indicated the need for coworking spaces. The aim of the study is to assist the
development manager of coworking spaces projects in the development process. A grounded theory
methodology was used to develop a conceptual framework. As guideline, the Professional
Consultants Services Agreement Committee (PROCSA) matrix was used to build the conceptual
framework. The PROCSA matrix states the general roles and responsibilities of all parties involved
in a construction project for the life­cycle of the project, including the development manager.
Requirements were added to the general roles and responsibilities of the development manager, these
requirements can be divided into four main categories. Coworking requirements comprised of a
coworking member typology matrix, general coworking characteristics and specific location
selection requirements. Refurbishment requirements included the need for deep energy
refurbishment, vacant sites, flexible refurbishment design and thorough assessment of refurbishment
characteristics. Sustainable requirements included a minimum four star green rating according to
the green building council of South Africa and several additional requirements to use the office
rating tool. Construction management requirements included the use of an eight step method
aimed at reducing waste in refurbishment projects through implementing lean construction
principles.
The study was validated by conducting a theoretical case study on a coworking space completed in
the second half of 2018. After the theoretical case study, subject matter experts in the industry were
interviewed with the results from the case study and the conceptual framework to gather further




Die studie is uitgevoer omdat globale tendense in Suid­Afrikaanse kondisies die behoefte vir
saamwerkspasies toon. Die doel van die studie is om die ontwikkelingsbestuurder van
saamwerkspasies te ondersteun in die ontwikkelingsproses. ’n Gegronde­teorie metodologie is
gebruik om ’n konsepsuele raamwerk te ontwikkel. Die konsepsuele raamwerk het gebruik gemaak
van die Komitee vir Professionele Konsultante Ooreenkomste­matriks (KPKO) as riglyn. Die
KPKO­matriks benoem die rolle en verantwoordelikhede van alle partye wat betrokke is in ’n
konstruksie projek vir die lewensiklus van die projek, insluitend die ontwikkelingsbestuurder.
Vereistes is by die algemene rolle en verantwoordelikhede van die ontwikkelingsbestuurder gevoeg.
Hierdie vereistes kan in vier hoofkategorie verdeel word. Saamwerkspasie vereistes sluit in die
gebruik van ’n tipologiematriks van ’n saamwerkspasie se lede, algemene karakteristieke van ’n
saamwerk spasie sowel as spesefieke vereistes vir die keuse van liggings. Opknappingsvereistes
sluit in die toepassing van die energie opknapping, vakante geboue of dele van geboue, buigbare
opknappingsontwerp sowel as ’n deeglike evaluering van die opknappingseienskappe. Volhoubare
vereistes sluit ’n minimum vierster­groengradering volgens die groenbouraad van Suid Afrika in
sowel as verskeie bykomende vereistes om die kantoorwaarderingsinstrument te gebruik. Vereistes
vir konstruksiebestuur sluit die gebruik van ’n agt­stapmetode in wat gemik is op die vermindering
van afval in opknappingsprojekte deur die toepassing van skraal konstruksiebeginsels.
Die studie is bekragtig deur ’n teoretiese gevallestudie te doen oor ’n saamwerkspasie wat in die
tweede helfte van 2018 voltooi is. Na die teoretiese gevallestudie, is vakkundiges in die industrie
met die resultate van die gevallestudie en die konseptuele raamwerk genader om verdere insette oor
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The nature of work is changing. Changes in the economy, digitalisation of the economy,
generational shifts and shifts in company goals all have part in this changing nature of work. In order
to build a working environment for the current and future working population, these changes in work
must be considered and taken into account.
With big changes in the nature of work, it also causes the nature of firms to change. With physical
presence no longer being a prerequisite to do business in a given market, expanded boundaries are
created for firms to grow, but this is often met with increased concentration in the markets World
Bank (2019). With changes in firms, comes changes in working environments, therefore the increase
in demand for coworking spaces.
Moriset (2014) argues that the rise of coworking spaces is a result of two interlinked tendencies, the
rise of the creative economy (Florida, 2014) and the digitalisation of the economy (Malecki and
Moriset, 2007). In the last two decades our economy shifted from an industrial economy to a
knowledge economy and the next step is a creative economy where creativity is increasingly seen as
the holy grail in the economic world according to Malecki and Moriset (2007).
The term coworking was coined in 2005 by Neuberg. He was in a predicament where he could either
have a job that gave him structure and community, or he could be a freelancer that gave him freedom
and independence. He saw a golden opportunity to create a working environment where desks can
be rented out to individuals or small companies to create a community of people with different jobs
but who wanted to share ideas (Frost, 2008).
Since then, coworking spaces around the world increased significantly. A global coworking survey
done by Deskmag in 2017 projected 18,900 coworking spaces to be in business by the end of
December 2018 with more than 1.7 million people occupying the these spaces (Deskmag, 2018)
This rise in the use of coworking spaces is due to the changing nature of work driven by the creative
economy and digitalisation of the economy. With generational shifts and shifts in company goals,
people and companies are mobilizing to a more flexible working environment provided by
coworking spaces.
Spreitzer et al. (2015) did a study on coworking spaces to better understand why so many people are
1
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moving to coworking spaces. The study found three reasons for this movement.
Firstly, people thrive in the diversity created in a coworking space:
• Unlike traditional offices, people from different companies, ventures and projects work in the
same space. This leads to little direct competition and internal politics; and with the different
kinds of work within the coworking space, it can make ones own work seem more distinctive;
and
• With the wide variety of skill sets in the coworking space, coworkers very often provide their
skills to other community members, creating a sense of value within the member offering the
skills.
Secondly, coworking spaces give people more control over their working hours. Since
coworking spaces are normally accessible 24 hours a day to members, people can decide to put in a
long day’s work before a deadline or to take a long midday break to go to the gym. Members can
decide where in the coworking space they want to work, a quiet space for more focused work or a
more collaborative space for interaction with coworkers. People can even work from home in the
case of a family emergency or scheduled appointment, but this is not encouraged since to much
autonomy can cripple productivity. A good coworking space thus has a vibrant community that
helps create structure and motivates each other.
Thirdly, as opposed to working from home, people pay to work in a communal space to be part
of a community and to build connections with other people. It is important to note that socialising is
not compulsory or forced, it is more organic and happens at members free will. A member would for
instance move to the café if they are interested in networking, or they could move to a quieter place
in the office to get some focused work done.
Spreitzer et al. (2015) states that although the coworking movement has its origins among
entrepreneurs, freelancers and the tech industry, the style of working is increasingly relevant to a
broader range of people and organisations. People need the freedom to craft their work in ways that
give them purpose and meaning. The study suggests that it is a combination of a well­designed work
environment and a well­curated work experience that lead to the effectiveness coworking spaces.
Moriset (2013) attests that coworking spaces is a growing phenomenon considering the increase in
coworking spaces worldwide from 2005 to 2013. Coworking spaces is a result of hybridization
between technological, economic and social categories and they are strongly anchored in the
workplace landscape of big business cities.
Aurelie (2016) states that despite the unprecedented speed and scale of the rise of coworking spaces,
academic research has largely ignored this phenomenon. Coworking spaces reflect the value that
workers place on autonomy and empowerment and as a result have started disrupting classic models
of working organisations.
Online searches conducted by Coworker (2019), indicated that South Africa also experienced the
rise of coworking spaces with at least 67 known coworking spaces. With no signs of this coworking
trend stopping any time soon, there is a demand to develop coworking spaces in South Africa. With
development comes an obligation to be sustainable and future focused. Huang et al. (2018); Lei
et al. (2019) states that construction contributes roughly 23% of global CO2 emissions annually thus
making it a large contributor to global warming.
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Research done by the South African Property Owners Association (SAPOA) indicated that
nationally the office vacancies stood at 11.2% for the third quarter of 2018. These sticky vacancy
rates slowed rental growth down to 5.3%, compared to the 6.3% in the second quarter of 2018
(SAPOA, 2018).
With sustainable development becoming a more pressing matter and the high amount of office
vacancies in South Africa, the refurbishment of vacant spaces presents a solution to address both the
vacancies and sustainable development matters. According to the World Green Building Council,
evidence is growing that green buildings bring multiple benefits. These benefits can be categorised
with in environmental, economic and social benefits WorldGBC (2019).
According to Molenbroek et al. (2015), global energy efficiency measures could lead to an estimated
annual savings of 280 ­ 410 billion Euros. Building owners report that Green buildings command a
7% increase in asset value over traditional buildings whether it is new builds or retrofits Morton
et al. (2016).
Refurbishment projects is a complex and non­continuous process that requires planning to be
adjusted to fit project characteristics Lundberg and Lidelow (2016). To deal with all the added
complexities these characteristics add to refurbishment projects, one would expect an advanced
management approach, but studies show otherwise. A study done by Kemmer and Koskela (2013)
indicated that the management tasks perceived as most difficult in managing refurbishment projects
was in order forecasting and planning, analysis of project risk and uncertainty, competitive
tendering, budgetary control and managing time. Despite this view from industry, the most popular
planning and control techniques implemented in refurbishment projects are still bar charts, Critical
Path Method (CPM), schedules, project cost­value reconciliation and labour reconciliation Lundberg
and Lidelow (2016); Babangida (2014)
This thesis sets out to investigate the development of coworking spaces through sustainable
refurbishment in South Africa. During research it was found that there is need for an improved
construction management method among property development teams. The research objectives in
Section 1.3 sets out all aspects that was investigated in this document.
1.2 Problem Statement
With the nature of work changing, the demand for a new type of working environment is growing.
Coworking spaces have proven to meet this demand but are in short supply. South Africa is
currently in a position where the business industry is realising the need and advantages of coworking
spaces. The country also has high amounts of vacant retail space that could serve as coworking
spaces through refurbishment. Lastly, the construction industry is a contributor towards global
warming, therefore we have a shared responsibility to consider sustainable development.
There is an opportunity to add to the body of knowledge on coworking spaces by creating a
framework that guides the development of coworking spaces through sustainable refurbishment
in South Africa
The primary and secondary research objectives, as well as the research questions are detailed in
Section 1.3.
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1.3 Research Objectives
This research aims to develop a conceptual framework that aids the development manager in the
construction of coworking spaces through the sustainable refurbishment of buildings and
implementing lean construction principles to improve construction management. Table 1.1
summarises the research problem, primary and secondary objectives as well as subsequent research
questions.
Chapter 2 sets out to investigate development life cycles to find a life cycle that guides the
development manager best in their general roles and responsibilities. Chapter 3 gets to the central
theme of this document that binds all the other topics together. The changing nature of work leads to
the need for coworking spaces and thus the need to guide development managers in this process. The
objective is to give the development manager a better understanding of the nature, member typology
and characteristics of coworking spaces.
Chapter 4 aims to establish the benefits of refurbishment over new builds, since development is
capital intensive and refurbishment offers financial and sustainable advantageous, it was deemed
necessary to add this objective to the study. Chapter 5 sets out to determine the criteria to measure
building sustainability. With the increasing effects of global warming and the part that
construction/property development plays therein, it was deemed important to address the
sustainability of new coworking spaces. The objective of Chapter 6 is to determine an improved
construction management method, the need for improved construction management was discovered
during the refined literature review of refurbishment.
The objective of Chapter 8 is to validate the study by receiving input for subject matter experts in the
industry where the conceptual framework is intended to be used.
Table 1.1 serves as a guideline for the layout of the thesis. The objectives for each chapter will be
stated at the beginning of the chapter to set the scope for the chapter. The layout of the thesis was
designed in such a way that every consecutive chapter adds a piece to the final conceptual
framework. It was found that this method of structuring the thesis made the chapters more
streamlined and to the point, and guides the reader as the conceptual framework is built.
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Table 1.1: Research Objective Overview.
1.3.1 Document Structure
Chapter 2 investigates property development life cycles and existing frameworks that depicts the
general roles and responsibilities of a development manager. Three property development life cycles
are evaluated and the PROCSA matrix is selected as the preferred development life cycle. The
general roles and responsibilities of the development manager according to the PROCSA matrix is
then discussed in more detail. The chapter concludes with an illustration of how the PROCSA
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matrix forms the foundation of the conceptual framework developed in this study.
Chapter 3 investigates the changing nature of work. The growing popularity of coworking spaces
are investigated as well as global and local trends giving rise to the need for coworking spaces. The
typology of coworking members are investigated and a matrix is designed to group coworking
members. Coworking spaces are then defined followed by an investigation into the characteristics of
coworking spaces. The chapter is concluded with a list of requirements drawn from the research in
the chapter, that is added to the already stated roles and responsibilities of the development manager
in the PROCSA matrix.
Chapter 4 investigates the advantages of refurbishment over new build. The chapter presents a
definition for refurbishment as well as several requirements for the refurbishment of vacant
buildings/spaces to create coworking spaces. During the research a need was identified for improved
construction management in refurbishment projects, this is investigated in Chapter six. Finally,
Chapter four concludes with a list of requirements to be added to the already stated roles and
responsibilities of the development manager in the PROCSA matrix.
Chapter 5 states the need to develop property sustainably and defines green buildings. The benefits
of sustainable development is investigated as well as ways to measure the sustainability of a
development. The chapter then researches the Green Building Council South Africa’s (GBCSA)
rating system for green buildings as it is designed for and recognised in South Africa. The chapter
concludes with a list of sustainable development requirements to be added in addition to the already
stated roles and responsibilities of the development manager as stated in the PROCSA matrix.
Chapter 6 investigates inefficiencies in construction management and a method to manage
refurbishment projects. The method relies heavily on lean construction principles that aims to reduce
waste in construction to improve project budget and schedule management. The chapter is concluded
with a method for construction management for refurbishment project that is added as requirement to
the roles and responsibilities of the development manager already stated in the PROCSA matrix.
Chapter 7 verifies that all the requirements produced throughout the study has been added to the
conceptual framework.
Chapter 8 validates the conceptual framework. A theoretical case study is conducted on an existing
coworking space in South Africa as well as interviews with subject matter experts in industry. This
leads to a revised and updated version of the conceptual framework at the end of Chapter eight.
Chapter 9 concludes the study and proposes future research avenues.
1.4 Research Design
Different terms and concepts used in the development of a framework for business and management
research, will be explored in this section. The aim is to better understand the building blocks of
research and how to appropriately address the main objectives of this study.
According to Sutton and Staw (1995), the terms concept, theory, model, and framework are often
used interchangeably in business and management research. A lack of consensus also exists on
whether a theory and a conceptual framework is different or distinguishable. Saunders et al. (2015)
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states that the terms conceptual framework, concept, model, and theory can be used interchangeably
and that conceptual model/framework can refer to a theory.
The different uses of these terms can be ascribed to differences in the underlying disciplines that
management research calls upon. The researcher thus needs to define the different terms to be used
for clarity to the reader (Saunders et al., 2015).
The following are defining characteristics of a theory Creswell and Creswell (2017); Saunders et al.
(2015):
• Grounded in empirical evidence;
• A systematic body of knowledge;
• Changes on the basis of emerging or new observations and evidence;
• Brings together related facts and concepts that can describe and interpret;
• Explains or predicts, using a system of ideas that is based on general principles; and
• Can be contradicted or verified.
A theory is ultimately verified or contradicted by comparing the predictions the theory provides to
measurements taken in practice (Saunders et al., 2015).
According to Saunders et al. (2015), three levels of theory exist, outlined by the theory’s ability to
create a paradigmatic shift. The three levels are as follows:
• Grand Theory is a theory that is universally applicable and changes the way we think about
the world, such as Einstein’s theory of everything;
• Middle­range Theory is a type of theory is more restricted in application than a grand theory,
and it’s unlikely to cause a paradigm shift; and
• Substantive Theory provides insights into a problem within a certain context and is developed
from middle­range theories. These theories are less likely than middle­range theories and have
general applicability.
Substantive theories are useful for adding value to particular subjects of interest by offering
guidelines for the best course of action to particular problems, thus enhancing the understanding.
Substantive theories are thus often used to refine and enhance middle range theories (Saunders et al.,
2015).
A concept can be described as a mental image or an abstraction of a phenomenon. Alternatively, a
concept can be described as the summation of ideas or observations that describe the characteristic of
a phenomenon. Concepts can be combined into a conceptual model or framework. This allows the
interconnectedness of concepts and information to be displayed and provides a foundation for further
theory building (Imenda, 2014; Saunders et al., 2015).
Further distinctions can be made between models and frameworks. A model refers to the
representation of concepts and their interrelationships, whereas frameworks may be built upon one
or more existing models. Frameworks also take the ontological and epistemological context into
account 1. A framework is evaluated against the data collected while studying a phenomena. Any
discrepancies can then be used as justification to reference multiple theories, models or concepts to
1Ontology focuses on describing the phenomena and its underlying interactions (the study of reality), while
epistemology focuses on describing different ways of understanding the phenomena (the study of knowledge)
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explain the phenomena (Imenda, 2014; Saunders et al., 2015).
Referencing multiple models is the starting point of the synthesis of a new framework, this represents
the integrated and multidisciplinary approach to the research. The conceptual framework can finally
replace the theoretical framework after extensive validation (Imenda, 2014; Saunders et al., 2015).
Table 1.2 summarises the differences between a conceptual framework and a theoretical framework.
Variable Conceptual Framework Theoretical Framework
Purpose
Highlights the main variables and concepts
in the research.
Provides a general approach for research
methodology and design.
Provides guidance in the collection,
interpretation and explanation of data.
Provides guidance for future research.
Helps illuminate the main variables and
concepts in the research.
Provides a general approach for research
methodology and design.
Provides guidance in the collection,
interpretation and explanation of data.
Genesis
Relies on a variety of conceptual and/or
theoretical perspectives.
Adapted from existing theoretical perspective.
Adapted from reviewed literature and
gathered data.
Conceptual
meaning Synthesis of concepts that are relevant.




Mainly inductive, particularly where research
problems cannot easily be explained by one
theoretical perspective.




Both quantitative and qualitative research
are frequently used.
Descriptive and empirical survey instruments,
direct observations and interviews are used.
Strong emphasis on the context.
Mainly quantitative research.
Experimental designs, tests and empirical
surveys are used.
Attempts to standardise context.
Scope of
application
Limited to the context of the specific research
problem.
Wider application beyond the current
context and research problem.
Table 1.2: Conceptual Framework vs. Theoretical Framework.
(Reproduced from Imenda (2014))
Based on this summary from Imenda (2014) and the research objectives from Section 1.3, this study
will develop a conceptual framework.
To better understand conceptual frameworks, Jabareen (2009) gives the main features of a
conceptual framework as follows:
• A conceptual framework is not merely a collection of concepts, rather, the concepts play an
integral role in the construct. A conceptual framework would state all the key factors, constructs
and variables and then give the relationship among them;
• A conceptual framework does not only provide a casual/analytical setting, but gives an
interpretative approach to social reality;
• Rather than just offering a theoretical explanation like a quantitative model, conceptual
frameworks provide understanding;
• A conceptual framework provides soft interpretations of intentions, rather than knowledge of
hard facts;
• Conceptual frameworks do not enable us to predict and outcome, they are indeterministic in
nature; and
• Qualitative analysis can be used to develop conceptual frameworks.
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1.4.1 Building A Conceptual Framework
Jabareen (2009) proposes a method of building conceptual frameworks from existent
multidisciplinary literature through a process of theorization, which uses grounded theory
methodology rather than a description of the data and the targeted phenomenon.
Strauss and Corbin (1990) gives two main points related to the difference between theory and
descriptions:
• Theory uses concepts where similar data are grouped together and given conceptual labels, thus
placing interpretations on data; and
• Concepts are related by means of statements of relationships. Data may be organised according
to themes, but these themes are more likely to be summaries of words taken from the data with
little interpretation of the data.
Jabareen (2009) further states that qualitative studies ultimately aim at describing and explaining,
patterns and relationships and that this can only be done with a set of conceptually specified
categories. Methods such as content analysis, thematic analysis, conceptual analysis and metaphor
analysis, all aim, in principle, to assess the occurrence of certain words, phrases and themes within a
given text. These methods of analysis are therefore good for providing descriptions, but not for
generating theorisation. On this basis, Jabareen (2009) holds that grounded theory method is
extremely useful for building conceptual framework from multidisciplinary texts.
Grounded theory is also adequate for conceptual framework building due to other characteristics:
• The research method aim at the discovery of theory from systematically obtained data; and
• It’s an inductive, theory discovery methodology.
Grounded theory is a widely used, qualitative interpretive framework, in social science today, mainly
because it uses methods that conforms to the good science model (Jabareen, 2009).
1.4.2 Conceptual Framework Analysis Technique
Both Myers (2019) and Jabareen (2009) propose techniques to analyse conceptual frameworks, but
for the purpose of this study, the work from Jabareen (2009) was found to be more applicable.
Jabareen (2009) proposes a new technique which he refers to as conceptual framework analysis,
as a grounded theory technique. This technique aims to generate, identify, and trace a phenomenon’s
major concepts, which together compose its theoretical framework. At the heart of this methodology
is an interplay between induction, derivation of concepts from data, and deduction aimed at
hypothesising the relationship between concepts.
The data selected for the conceptual framework analysis should be effective in representing the
relevant social, political, cultural, and environmental phenomenon, and the multidisciplinary
literature that focuses on the phenomenon of the study in question. It is important that the data also
represent practices that are related to the phenomenon. Data should thus be gathered from a variety
of sources such as books, articles, interviews and practices. Most data represents theories that belong
to a specific discipline. When embarking on a multidisciplinary approach, these discipline­orientated
theories will become empirical data for the conceptual framework analysis (Jabareen, 2009).
Jabareen (2009) states that the process of conceptual framework analysis is both iterative and
comparative. It requires a steady movement between concepts and data as well as a constant
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comparison across evidence to control the scope of the emerging theory.
Jabareen (2009) proposed a methodology that consists of the following main phases:
Phase 1: Mapping the selected data sources
The first step is to map the spectrum of multidisciplinary literature regarding the topic. This is done
by an extensive review of multidisciplinary texts. The data collection should be comprehensive and
complete to facilitate a holistic mapping that ensures validity.
Phase 2: Extensive reading and categorising of the selected data
This phase is where the researcher reads the selected data and categorises it by discipline, scale of
importance and representative power within each discipline. Following this process will maximise
the effectiveness of the inquiry and ensure effective representation of each discipline.
Phase 3: Identifying and naming concepts
The aim of this phase is to read and reread the selected data in order to discover the concepts. The
final result is a list of concepts that are competing and sometimes contradicting.
Phase 4: Deconstructing and categorising the concepts
The aim of this phase is to deconstruct the concepts discovered in phase three. In the process of
deconstruction, it is important to identify the main attributes, characteristics, assumptions and role of
the concepts. The concepts can then be categorised according to their features and, ontological,
epistemological, and methodological roles.
Phase 5: Integrating concepts
In this phase, concepts with similarities are grouped together to reduce the number of concepts to a
reasonable amount.
Phase 6: Synthesis, re­synthesis, and making it all make sense
The researcher now synthesises the concepts into a theoretical framework. This will require the
researcher to be open, tolerant and flexible with theorisation as the iterative process of synthesis and
re­synthesis continues until a general theoretical framework makes sense.
Phase 7: Validating the conceptual framework
The researcher must validate the conceptual framework by seeking feedback from subject matter
experts. The question is whether the framework and concepts make sense to other scholars and
practitioners.
Phase 8: Rethink the conceptual framework
Since the theoretical framework will always be dynamic, it may be revised according to new
insights, comments, literature, and so on.
This analysis method follows a logical order and was thus used by the researcher. More on the
implementation of this method in Section 1.5.
1.4.3 Validation
Denzin (2012) advocates an approach where multiple data collection methods are used to validate a
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study. He describes this as triangulation and states that this approach leads to greater validity and
reliability than a single data collection methodology. As a result of this, a theoretical case study as
well as expert opinions through interviews were used to validate this study.
The theoretical case study was based on a coworking space construction project completed in the
past. Information on the construction project was obtained from industry. After the theoretical case
study, the conceptual framework as well as the theoretical implementation thereof was presented to
industry experts, specifically the experts that sourced the information for the theoretical case study.
The knowledge gained from the expert interviews and theoretical case study was used to reassess the
conceptual framework and improve it where necessary. Caution was taken not to adapt the
framework to something so radical that it requires a second validation phase.
1.5 Research Methodology
The research conducted in this study is qualitative of nature and the methodology used was, grounded
theory based Conceptual Framework Analysis (CFA), as proposed by Jabareen (2009). The eight
phases in the CFA process was adapted and divided into three parts as shown in Figure 1.1. Each of
these parts are discussed in more detail in Sections 1.5.1, 1.5.2 and 1.5.3.
Figure 1.1: Research Methodology Overview.
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1.5.1 Part 1: Making Sense Of Literature And Research Aims
The first part of the research focused on getting a broader understanding of the literature landscape
and fields surrounding the central theme that is coworking spaces. Part one thus consists of defining
the problem and research objectives, as well as an overview of literature. The first aim was to
identify concepts related to the development of coworking spaces. The second aim was to aid the
development manager in the process of developing coworking spaces, thus grounding the concepts
of the first aim on the relevance it has for the development manager.
1.5.2 Part 2: Formulating The Preliminary Framework
This part of the research focused on a more in­depth investigation of literature and the development
of a preliminary framework. The literature investigations were based on the knowledge gained in
part one of the research. From this in depth investigation of current models and frameworks, a
preliminary framework was developed for further review and validation.
Due to the scope of this thesis, a secondary research approach was followed. Primary research is a
direct approach where information is gathered specifically for one’s research, and includes surveys,
direct observations and interviews. This type of research gives control of the questions one asks and
the information one gathers. It can be extremely valuable but also very costly and time consuming.
The alternative is secondary research that relies on the gathering and analysis of existing
information. This information can be obtained from the internet, existing market research results,
government agencies or industry bodies. The second method is much cheaper and faster, but it can
be challenging to find relevant information (Sapsford and Jupp, 1996).
1.5.3 Part 3: Validating And Refining Framework
The aim of the validation was to prove the accuracy of the framework as well as to test how applicable
and valuable the framework is within its context. After the validation, the knowledge gained from the
theoretical case study and the industry expert interviews were used to update and refine the framework.
1.6 Scope And Limitations
During the initial phases of the research (Part one of the research methodology), numerous topics were
investigated but could not be included in the scope of the study. The following topics were identified
and evaluated, but not included in the final scope:
• Mixed use development;
• Operation and management of a coworking space;
• Financial structure and revenue model of a coworking space;
• Smart technology in the office; and
• Analysing the flow of people in a coworking space to improve coworking space layouts.
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Property Development Life Cycle
2.1 Introduction
The primary objective of this chapter is to determine which development life cycle serves as best
guideline for the developmentmanager. Thus, this chapter investigates different property development
life cycles and existing frameworks that depicts the general roles and responsibilities of a development
manager. Three property development life cycles are evaluated and the PROCSA matrix is selected
as the preferred development life cycle, based on criteria set out in this chapter. The general roles
and responsibilities of the development manager according to the PROCSA matrix is then discussed
in more detail. The chapter concludes with an illustration of how the PROCSA matrix forms the
foundation of the conceptual framework developed in this study. Figure 2.1 displays the objectives of
the chapter as stated in Section 1.3.
Figure 2.1: Chapter Two Objectives.
2.2 Investigating Property Development Life Cycle
In the mid to late 1900’s, Emmerson and Emmerson (1962); Latham (1994); Hardcastle et al. (2008)
documented that there is a clear need in the construction industry to improve the conventional design
and construction process. This need for improvement is fundamentally related to poor performance
measured in cost, time and/or quality.
13
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Kagioglou et al. (1998) describes five principles that can be used as foundation for the development
of an improved process:
Principle 1: Whole project view
Pre­ and post­construction jobs are often sidelined and rushed to move on to new projects,
resulting in poor client requirements identification.
Principle 2: A consistent process
Little consistency exist between subcontractors in a construction project, resulting in a
compounding effect of problems encountered in the environment, mainly due to poor
communication and lack of understanding roles and responsibilities.
Principle 3: Co­ordination
Construction projects traditionally performs poorly in the area of co­ordination. This is
something that needs to be facilitated and managed by the development manager in a
process where all information related to the project passes through him.
Principle 4: Stakeholder involvement and teamwork
Conventionally construction projects consist of a team of participants, each selected to
facilitate a specific aspect of the project. Project teams rarely work together on more than
one project and with a new participants for every project, this can adversely affect the teams
performance.
Principle 5: Feedback
With the continual break­up and formation of project teams, the ability to learn from past
failures and successes is severely hampered.
These principles have been used by researchers and the property development industry, to create
frameworks that addresses the roles and responsibilities or the role players in the property
development process.
Section 2.2.1, 2.2.2 and 2.2.3 investigates three frameworks that attempts to break the development
process into stages and create a guideline for industry practitioners. These studies are based on
cumulative knowledge and improvements on previous frameworks since the late 1900’s. One of
these frameworks will be used as a base for the conceptual framework to be developed in this study.
Section 1.3 states that the aim of the study is to aid the development manager in their roles and
responsibilities during the property development life cycle. The aim of this section is thus to find a
framework that sets out the roles and responsibilities of a development manager in a general property
development life cycle.
2.2.1 Generic Design And Construction Process
Kagioglou et al. (1998) developed a Process Protocol that breaks down the design and construction
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This stage relates to the strategic business considerations of a potential project and aims to address
the client’s needs. The aim of this stage is to determine the need for a construction project solution
and to secure outline financial authority to proceed to the next stage (Pre­Construction stage).
Pre­Construction stage
In this stage the client’s needs are developed through a logical sequence into an appropriate design
solution. This stage also allows for a review process at the end of each phase to allow for improved
communication and coordination between project participants.
Construction stage
This stage solely focuses on the production of the project solution. Here the full benefits can be seen
of the co­ordination and communication in earlier stages.
Post­Construction stage
Phases in this stage aims to continually monitor and manage the maintenance needs of the
constructed facility.
The framework is good in the sense that it gives a good holistic view of the property development
life cycle and who all the role players are in the process, but it lacks the detailed roles and
responsibilities of the role players involved. The study lead to a framework as shown in Appendix
A.1.
2.2.2 Integrated Framework For Concurrent Life Cycle Design And
Construction
Evbuomwan and Anumba (1998) developed a life cycle design and construction framework. The
framework is divided into three levels as follows:
Design Stages
The first level consists of six different stages and acts as an overarching structure over supporting
design tools and associated knowledge databases also developed by Evbuomwan and Anumba
(1998). The six stages are:
• Client requirements processing;
• Preliminary conceptual design;
• Design of schematics;
• Analysis and detailed design;
• Design documentation; and
• Construction planning.
Design tools and techniques
The second level represents computer­aided design tools and techniques. All practices and industry
standards that can be used in design activities are included here.
Knowledge databases
Level three consists of the necessary databases that augment the design tools of level two. They act
as a cache for design codes and standards, information on construction materials, standard
construction components, processes and operations, construction techniques as well as the evolving
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project model.
The framework is slightly limited by the fact that it does not cover the physical construction of a
project but only considers the design and construction planning phases. The framework also does not
state whose responsibility it is to complete the tasks indicated. The developed framework is
displayed in Appendix A.2.
2.2.3 PROCSA Matrix
The Professional Consultants Service Agreement Committee (PROCSA) developed a
client/consultant Professional Service Agreement to regulate the terms of engagement between the
client and the consultant in the interest of standardisation and good practice in the construction
industry. Along with these service agreement documents, PROCSA developed a matrix that sets out
the roles and responsibilities of all parties involved in property development process and divided the
process into 7 stages. The PROCSA committee is based in South Africa and their service
agreements are widely used in the South African industry. Table 2.1 summarises the seven steps
given in the PROCSA Matrix.
Stage 0 Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6
Project Initiation



































































































Table 2.1: PROCSA Matrix Summary.
(Reproduced from PROCSA (2019))
For each of these seven stages, the PROCSA Matrix addresses in detail the roles and responsibilities
of the Development Manager, Project Manager, Architect, Quantity Surveyor, Structural Engineer,
Civil Engineer, Electrical Engineer and the Mechanical Engineer. The roles and responsibilities of the
development manager is examined in Section 2.3. The full matrix can be seen in Appendix A.3.
2.2.4 Comparison Of Property Development Life Cycles
From the research in Sections 2.2.1, 2.2.2 and 2.2.3, the PROCSA matrix was chosen as the
foundation for the conceptual framework to be developed in this study. The criteria for determining
which framework is the best were based on the following:
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• Does the framework have a holistic view of the development life cycle or is it focused on only
a section thereof?
• Are all the role players involved in the development life cycle considered?
• Are specific roles and responsibilities allocated to specific role players?
• How relevant is the framework to South Africa?
Based on these questions, the three frameworks were compared as shown in Table 2.2.
Table 2.2: Comparison Of Life Cycles.
The PROCSA matrix:
• Has the best holistic view of the design and development process, from inception to close­out;
• Shows in detail, all the key role players in the design and development process;
• Has the most detailed roles and responsibilities of the development manager and other role
players; and
• Is most relevant to the South African industry.
2.3 PROCSA Matrix As Framework Foundation
Using the PROCSA matrix as foundation for the conceptual framework adds to the mission of the
Professional Consultants Service Agreement Committee to introduce some standards into the
industry.
For the purpose of this thesis and developing a conceptual framework to guide the development
manager in the development of coworking spaces, only the roles and responsibilities of the
development manager is of interest. Tables 2.3 and 2.4 states the roles and responsibilities of the
development manager according to the PROCSA matrix.
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• Establish project need and desirability
• Prepare a First Business Case
• Formalise Client’s Vision
• Source Appropriate Land
• Manage procurement of land rights including necessary zoning, environmental,
infrastructural/external services, legal requirements, etc. in relation to such land rights
• Procure market research to assist in confirming the appropriate product and income stream
• Appoint necessary Consultants
• Process Payments to all project creditors
Stage 1
Inception
• Formalise project brief
• Facilitate preliminary site assessment
• Prepare a preliminary desk top project viability
• Appoint necessary appropriate consultants
• Establish project procurement policy
Stage 2
Concept & Viability
• Provide consultants with all supplementary information and constraints necessary
to execute their respective obligations
• Define format and procedures for reports, presentations and communications by
all members of the project team
• Review and comment on proposals and reports prepared and presented by consultants
including design concepts, costings and the like
• Prepare ”bankable business plan” including but not limited to a viability study,
market research, end­user commitments, operating agreements, marketing
strategy and the like, for purposes of procuring finance for the project
• Manage procurement of project finance
Stage 3
Design & Develop
• Appoint balance of the consultants including the clear definition of their roles,
responsibilities and liabilities
• Review and approve formal and informal communication structure, processes and
procedures for the design development of the project
• Review and approve detailed design and documentation programme, based on an
updated indicative construction programme, with all consultants
• Obtain and timeously provide all operating end user requirements to the design team
• Procure appropriate health and safety representative and advice
• Facilitate the timeous submission by the design team of all plans and documentation to
obtain the necessary statutory approvals
• Provide design and cost decisions timeously in relation to the design development process
• Receive, review and agree estimates, budgets and cost reports in relation to the final
capital cost of the project
• Establish, monitor and manage cash flow requirements of the project
• Review and approve designs by consultants
• Review facilities management requirements and establish facilities management policy
• Monitor implementation of the marketing strategy
• Procure and approve the marketing documentation
• Manage achievement of the business plan income stream requirements
• Procure achievement of all project finance preconditions
Table 2.3: Development Manager Roles And Responsibilities, Stage 0­3.
(Reproduced from PROCSA (2019))
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• Review and approve procurement strategy for contractors, subcontractors and suppliers
• Review and approve project procurement program and proposed tenderer
• Receive and review the environmental management plan
• Provide all necessary, project­specific tender conditions including but not limited to, amendments
and additions to the preliminaries, empowerment policies, insurance and payment conditions
and the like to incorporation in the tender documentation
• Review health and safety specification for the project
• Review adjudication of tenders and instructions to the principal agent to appoint the
appropriate contractors
• Sign all principal and direct contract appointment on project
• Place the necessary insurance for the project including contractor insurance and appropriate
development risk insurance
• Review reconciliation by quantity surveyor of the tender prices with project budget
• Agree on format and procedures for monitoring and control by quantity surveyor of cost of the
scope of works
• Monitor leasing/sales performance relative to project feasibility
• Procure and manage legal advice in relation to project leasing, sales, etc.




• Manage ongoing projects insurance requirements (including resolution of all insurance claims)
• Formalise and facilitate the occupation of site by contractor, including but not limited to
termination of existing leases and the like
• Review formal and informal communication structure and procedures for construction process
• Regularly attend site meetings and inspections
• Receive and review contractors’ health and safety plan
• Review and approve ”end­user” specific construction details, documentation, and materials
timeously
• Review and approve all scope and cost variations
• Arbitrate acceptable standards of quality when required to do so
• Review and process monthly progress payments
• Receive, review and approve recommendations for settlement of contractual claims as prepared
by the principal­agent
• Receive and review monthly cost reports
• Formalise management of all direct contractors and suppliers
• Receive and review all project reports and present same at client review meetings




• Accept works completion certificate
• Receive and distribute all as­built drawings and design documentation, to appropriate parties
• Receive and distribute, all operating and maintenance manuals, as well as all warranties
and guarantees, to appropriate parties
• Receive and distribute, all statutory compliance certificates and documentation, to appropriate
parties
• Receive and handover health and safety files to the client
• Monitor rectification of defects during the defects liability period
• Monitor preparation and agreement of the final accounts
• Procure and distribute end­users latent final completion defects list for inclusion in project final
completion latent defects list
• Receive and review and present project close­out report to the client
• Assist the client in procuring appropriate facilities management resources
Table 2.4: Development Manager Roles And Responsibilities, Stage 4­6.
(Reproduced from PROCSA (2019))
Tables 2.3 and 2.4 indicates that the roles and responsibilities of the project manager as set out by the
PROCSAmatrix revolves around requesting and reviewing all proposals, documents and plans related
to the development. The matrix does not mention requirements for specific type of development such
as offices or industrial, it refers to general roles and responsibilities that forms part of all construction
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projects. For this reason, the PROCSAmatrix forms a good base for the development of the conceptual
framework since it does not limit the type of development project. This allows requirements to be
added for the specific development of coworking spaces through sustainable refurbishment.
2.4 Chapter Conclusion
This chapter first investigated a few development life cycles and then found that the PROCSA
matrix is best suited for the objectives set out in Section 1.3. Since the PROCSA matrix is a well
known framework in the South African industry, it can be assumed that all practising development
managers are aware of the roles and responsibilities stated in the matrix and that they know what it
entails. The roles and responsibilities was thus mentioned in this chapter, but not explained in detail.
This matrix now serves as a foundation for building the conceptual framework. As explained in
section 1.3, each consecutive chapter will conclude with a set of requirements that will be integrated
with the roles and responsibilities stated in the PROCSA matrix.
Figure 2.2 thus represents how the PROCSA matrix is the foundation of the conceptual framework
to be developed. The following chapters will explore requirements that will be added in addition to
the roles and responsibilities of the development managers already stated in the PROCSA matrix.
Figure 2.2: Conceptual Framework Update.
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Chapter 3
The Changing Nature Of Work
3.1 Introduction
The primary objective of this chapter is to establish the nature and extent of the need for coworking
spaces. Thus, this chapter starts by investigating the changing nature of work in more detail. The
growing popularity of coworking spaces are investigated, as well as global and local trends giving rise
to the need for coworking spaces. Coworking spaces are then defined followed by the development
of a coworking member typology matrix, to better understand coworking member needs. Finally, the
characteristics of coworking spaces are investigated, as well as the relevance of coworking in South
Africa. The chapter is concludedwith a list of requirements drawn from the research in the chapter, that
is added to the already stated roles and responsibilities of the development manager in the PROCSA
matrix. Figure 3.1 summarises the objectives and research questions for the chapter.
Figure 3.1: Chapter Three Objectives.
3.2 Global Trends Giving Rise To The Need For Coworking
Spaces
The nature of work is changing. Changes in the economy, digitalisation of the economy,
generational shifts and shifts in company goals all have part in this changing nature of work. In order
to build a working environment for the current and future working population, these changes in work
must be considered and taken into account.
21
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Moriset (2014) argues that the rise of coworking spaces is a result of two interlinked tendencies, the
rise of the creative economy (Florida, 2014) and the digitalisation of the economy (Malecki and
Moriset, 2007). In the last two decades our economy shifted from an industrial economy to a
knowledge economy and the next step is a creative economy where creativity is increasingly seen as
the holy grail in the economic world according to Malecki and Moriset (2007).
Florida (2014) in his book, The Rise of the Creative Class states that a new creative class of
innovative workers creating content ranging from art to artificial intelligence, has emerged as the
most important part of the post­industrial workforce. Florida describes a creative class that stemmed
from the western economies and the need for constant innovation and creativity. The writer attests
that the word class in the traditional Marxist view is outdated and argues that the creative class is
more defined by its consumption patterns and lifestyle and that its power is derived from the ability
to innovate rather than accumulating by means of production. With this theory, Florida also
acknowledges the growing economic gap between workers that serves meals and cleans clothes and
the high­wage knowledge workers.
Gandini (2015) is of the opinion that Micro, Small and Medium­sized Enterprises (SMEs) is an
important vehicle for the development of an industrial country’s economy. These enterprises play a
big role in employment creation and innovation and is becoming more prominent with the
digitalisation of the economy. In traditional economies, low cost manufacturing and economies of
scale were the main operating principles while the new economy favours customer­focused service,
relationships, knowledge workers and an unprecedented level of connections among entities.
Although computers have permeated the value chain of most business sectors and transformed
organisations radically, there are two uniquely human attributes that the digitalisation of the
economy cannot replace­ creativity and innovation. The term creatives describes people with some
artistic skill in content creation according to Florida (2014). He gives a list of various crafts and
professions including but not limited to music, arts, architecture, design, media, fashion, software
professionals, engineers, lawyers and consultants.
The nature of work globally is changing, with the rapid growth in application of technology, a lot of
people are being displaced from their workplace. Allahar (2014) did a study on the changing nature
of work and jobs of the future where he mentioned seven mega­trends that are impacting the
changing workplace. These trends are:
• Declining birth rates;
• Rise of exponential industries;
• Expanding individual awareness;
• Increasing individual fragility;
• Individual empowerment;
• An overprotected generation; and
• Labour shortages.
Wright (2013) noted that the organisations that are going to succeed are the ones that are nimble. He
highlights five trends, displayed in Table 3.1, that are driving the changing nature of work .
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Trend Description
Technology
With the continuous connectivity experienced through smart devices, the lines between work and personal life
gets blurred. HR is not prepared for the issues surrounding constant connectivity and work/life balance although
they have made some progress through initiatives like telecommuting and flexible hours.
Outsourcing
In an attempt to streamline business and projects, companies have identified which work is critical and which
work is not. The non­critical or non­core competence work would be outsourced to free agents with specific
expertise in solving the outsourced problem. These free agents would jump between projects and organisations,
solving problems requiring their specific expertise. The problem for HR arises in developing a strategy for how




According to the Bureau of Labour Statistics, a worker in America has an organisational life expectancy of
three and a half years. This creates significant challenges for HR regarding the way in which they engage with
workers. The engagement is being done in whichever way they want at the organisation, even with knowing
they have interests outside the workplace.
Demographics
and diversity
With increased life expectancy, for the first time ever, there will be five generations in the workplace. On the one
side a generation that entered the workplace before technology revolutionised it and on the other a generation
what grew up with technology, understands it and knows how to leverage it to their advantage. This creates
challenges for HR in structuring things like training and development in an organisation.
Globalisation
Companies that expand over international boarders can get 24 hours of work time. This dispersion of work
geographically is the best possible way that work can get done. HR should align their strategy according to the
organisation’s goals and objectives.
Table 3.1: Trends Changing The Nature Of Work.
(Reproduced from (Wright, 2013))
These drivers, as mentioned by Wright (2013) and Allahar (2014), have certain impacts on the way
in which companies are structured and operate. Technology and globalisation allows for employees
to be scattered worldwide and still communicate effectively while outsourcing allows for the
freelancing economy to thrive.
Pucher (2010) did a study on how the future of work is going to change given all the trends that we
are experiencing. He states that due to different environments and cultures, work will evolve into a
mix of many styles. Ten key ways in which the world of work is changing were identified, some are
near­term trends while others are more long­term, see Table 3.2.
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Due to automation of industries, the value that people add does not lie in a process that can be optimised,
instead it lies in uniquely human contributions, interactive or analytical. These contributions often relate
to innovation, leading, teaming, discovery, selling and learning.
Swarms
Solo performances will not be valued highly. Instead, teamwork will be rewarded and occur more
frequently. Swarming is a bit different from teamwork seeing as it is characterised as a flurry of collective
activity from everyone available and able to add value.
Weak links
This is described as knowing someone just barely or by picking up weak cues from others that know
the people you have to work with. Strong links on the other hand are well established relationships with
people. Navigating these strong and weak links in one’s own personal, professional and social networks
is crucial to surviving and succeeding with swarms.
Working with
collectives
Collectives are characterised as informal groups that are beyond the control of organisations and bound
by common interest. Collectives and impact organisations’ success or failure, thus smart business
executives will understand what collectives can influence their organisation and know the key people in
these external groups.
Spontaneous work Reactivity will be trumped by spontaneity meaning growth in proactive work, such as seeking out newopportunities and creating new designs and models will be favoured and rewarded.
Simulation and
experimentation Drilling into cells in spreadsheets will be replaced by active engagement with simulated environments.
Pattern sensitivity Significant growth in groups tasked with detecting divergent patterns, evaluating them and developingscenarios for how these disruptive patterns might play out, are expected.
Hyper­connected
As a result of our hyper­connectedness via technological devices and platforms, work will ultimately
cross company borders in both formal and informal relationships. This has implications for how people
work and how IT supports that work.
My place
With meetings occurring across time zones and between organisations with participants who barely
know each other, it is evident that the workplace is becoming more virtual. Despite this, employees will
still have a ”place” of work although it might not be a company­provided physical office or desk. Work
will increasingly happen 24 hours a day, seven days a week and in this environment, the lines between
social, personal and professional family matters, will disappear.
Table 3.2: How The Future Of Work Is Going To Change.
(Reproduced from Pucher (2010))
These changes in work as described by Pucher (2010) favours the use of coworking spaces over
traditional offices. De­routinisation of work and Swarms aligns with the changing nature of work
and need for coworking spaces as described by Moriset (2014).
Heerwagen (2016) states that although various factors contribute to the changing patterns of work,
the two biggest impacts are:
• An increased pressure on organisations to be more customer focused, competitive and agile;
and
• Breakthroughs in communication and information technology, especially mobile and internet
technologies, allows work to be separated from space and time.
Table 3.3 highlights the key impacts, solutions and potential issues raised by the solutions for the
changing workplace.
Stellenbosch University https://scholar.sun.ac.za
CHAPTER 3. THE CHANGING NATURE OF WORK 25
IMPACTS WORKPLACE AND TECHNOLOGY
SOLUTION ISSUES AND CONCERNS
Increased use of teams and




• More meeting space
• Greater variety of meeting spaces (open &
enclosed, large & small)
• Smaller individual workspaces
• More open individual workspaces
• Unassigned workspaces
• Greater interior visibility to support awareness
• Mobile supports (phones, laptops, PDAs, wireless)
• Personal video, instant messaging, desktop team
software
• More use of project rooms
• Displayed information and work progress
• Small rooms for individual focus
• Lockers for personal belongings
• Increased noise
• Increased distractions and interruptions
• Potential for ”over communicating”
• Cultural barriers to behavioural change
• Individuals working longer hours to compensate
for lack of time to do individual tasks
• Expectations that workers are always available
Greater use of dispersed
work groups­ often global.
• Increased use of video conferencing,
computer­based team tools
• More reliance on conference calls
• Greater need for mobile technological supports for
meeting rooms
• Use of facilities beyond normal working hours
• Expansion of the workday to accommodate
geographically dispersed team meetings
• Loss of opportunity to develop trust through face
to face interaction
• More difficulty managing and coordinating
• Very high dependence on technological reliability
Continual reorganisation
and restructuring.
• Flexible infrastructure to support rapid
reconfiguration
• Mobile furnishings
• Acoustical problems with loss of good enclosure
• Potential for reduced ergonomic effectiveness
Reduced costs/more
efficient space use.
• Shared or unassigned workspaces
• Centralized filing system
• Reduced workstation size and increased overall
densities
• Greater overall spatial variety to enable different
kinds of work to be accommodated at same time
• Increased distractions and interruptions
• Increased noise
• May meet with employee resistance
• More difficult for paper intensive work
Improved quality of work
life and attraction of new
workers.
• More equitable access to daylight, views, and
other amenities
• More equitable spatial allocation and workspace
features
• Amenities for stress reduction and quiet relaxation
• Resistance from those who support hierarchical
space allocation
Table 3.3: Impacts, Solutions, And Issues For The Changing Workplace.
(Reproduced from (Heerwagen, 2016))
These drivers and impacts do not only affect the nature of work, it also causes the nature of firms
to change. With physical presence no longer being a prerequisite to do business in a given market,
expanded boundaries are created for firms to grow, but this is often met with increased concentration
in the markets according to World Bank (2019). Van den Bergh and De Wulf (2017) approaches the
topic of the changing nature of firms from a different perspective, looking at the millennial generation,
typically born between 1980 and 1996. Millennials influence the working environment by being:
• More individually empowered: Raised and educated with a less hierarchical parental and
educational approach, they embrace an entrepreneurial mindset and desire ownership of their
work and careers;
• More collaboration­orientated: Although they are individually empowered, they are not
individualistic. Using a cooperative learning style in school, this generation is
team­orientated, often bonding together to socialize in groups. The millennials believe that as
a team they can accomplish more and create better than an individual; and
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• More purpose­driven: Millennials are in search of additional meaning and feel that a personal
life full of exploration, experiences andmeaning is more valuable than participating in the career
rat race. That is why they are looking for a sense of meaning in their work and a healthy work­
life balance.
In addition to these traits of millennials, research done by World Bank (2019) states that in many
developing countries, the demand for high­skill1 workers is increasing and that the demand for
middle­2 and low­skill3 jobs in developing countries are driven by competing forces of automation
and globalization. As a result, the low­ and middle­skilled jobs of developed countries are moving to
some developing countries. Depending on the speed of these forces, some developing countries
experience an increase in middle­skill jobs and other a decrease, these trends are visually represented
in Figure 3.2.
Figure 3.2: Annual Average Change In Employment, By Occupation Skill Level (2000 ­ 2015).
(Reproduced World Bank (2019))
All these factors, the changing nature of work, its drivers and impacts, the changing nature of firms,
millennial worker traits and the increasing demand for high­skill jobs creates the opportunity for a
new type of working environment termed coworking spaces. Coworking spaces will be defined in
Section 3.3
1High­skill occupations: managers, professionals, technicians, and associate professionals.
2Middle­skill occupations: clerical support workers; sales and services workers; craft and related trades workers;
skilled agricultural, forestry, and fishery workers; plant and machine operators and assemblers.
3Low­skill occupations: elementary occupations such as cleaners and helpers; labourers in agriculture, forestry, and
fisheries; labourers in mining, construction, manufacturing, and transport; food preparation assistants; street and related
sales and services workers.
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3.3 Coworking: Towards A Definition
Coworking has been a subject of increasing attention around the world in recent years but sparse
literature revolves around the concept, specifically defining the concept. The term coworking is not
recognised by the Oxford or Cambridge dictionary. The Oxford dictionary does however describe the
term co­working as:
The use of an office or other working environment by people who are self­employed or
working for different employers, typically so as to share equipment, ideas, and knowledge.
In contrast to this, the Oxford dictionary describes the term co­worker as:
A person with whom one works, typically someone in a similar role or at a similar level
within an organization.
In 2018, the Associated Press updated their stylebook to replace the hyphenated version co­working
with coworking, describing the term as (Associated Press, 2018):
Sharing workspace and amenities, such as Wi­Fi, printers, photocopiers and the like,
when people don’t actually work for the same company but instead are self­employed or
remote workers. No hyphen for this use.
For the sake of consistency, this document uses the term coworker to refer to a working individual
and coworking space to refer to the environment/building that coworkers work in.
Despite the term coworking being agreed upon by the majority of the parties using these working
spaces, there are still some discrepancies about the definition of the term. Pohler (2011) argues that
one cannot define a coworking space based on the characteristics it has. Just because a workspace
does not measure up to certain organisational or spatial characteristics, does not disqualify it from
being a coworking space. The following are examples of coworking spaces characteristics that do
not hold for all coworking spaces:
• Coworking spaces combine the best elements of coffee shops and workspaces and are founded
by like­minded people (not all of them);
• Only independent freelancers use coworking spaces (not exclusively);
• The members of coworking spaces work in different industries (not all of them);
• Coworking spaces are designed with big shared working spaces, compared to several small
offices (not all of them);
• A coworking space has hot­desking (not necessarily);
• Coworking spaces offer variable memberships (although this is very common, it is not
universal);
• Coworking spaces have room for drop ins and visitors (not always); and
• Events are hosted in coworking spaces for members and other people (not all of them).
To define a coworking space based on these organisational and spatial characteristics, one can create
a list of clearly defined properties and use the same method medical practitioners use to diagnose
illnesses. If a working space has x% of the defined properties, then it qualifies as a coworking space.
This method, however, overlooks the biggest reason why coworking spaces started in the first place.
Coworking spaces resulted in a quest to find strategies to deal with new, flexible types of work,
addressing the changes stated in Table 3.3. A more fitting and elegant definition was developed by
Pohler (2011) where she describes a coworking space as:
Stellenbosch University https://scholar.sun.ac.za
CHAPTER 3. THE CHANGING NATURE OF WORK 28
Every workspace with flexible structures that is designed for and by people with atypical,
new types of work ­ that is not exclusively for people from one certain company.
In a theoretical examination of coworking, Uda (2013) compared several definitions from pioneers
in the coworking industry, irrespective of their standpoints such as practitioner, supporter or
investigator. All definitions made reference to ”individuals who work” and ”places” that are shared
by these individuals with differing attributes. An amalgamation of literature lead to the following
definition for a coworking space:
A way of working in which working individuals gather in a place to create value while
sharing information and wisdom by means of communication and cooperating under the
conditions of their choices.
For the purpose of this paper, a coworking space is defined as follows:
A way of working in which people, not exclusively from a single company, gather
in a place to create value while sharing information and wisdom by means of
communication and cooperation under the conditions of their choices.
Although the latter will be used as the working definition for coworking spaces in this study, one has
to give consideration to the different organisational and spatial characteristics of coworking spaces.
A coworking space without the basic office amenities like a printer and boardroom might not make
sense, but can still be classified as a coworking space. Section 3.5 considers the global trend for
required characteristics in a coworking space.
3.4 Understanding Coworking
This section aims to give the reader a better understanding of coworking space by investigating the
target market of coworking spaces, as well as ideal locations for coworking spaces.
3.4.1 Coworking Member Typology
McBride (2018) reports that within certain fields, coworking has been popular from the start, but in
the last five years the concept has taken hold across industries. The coworking industry is growing at
an exceptional rate as more entrepreneurs, consultants and corporate organisations re­think the value
of collaborative work and the overhead costs in their businesses. Coworking spaces are becoming
more intentional, they are designed to truly meet the needs of the diverse group of professionals they
serve. With coworking spaces being so technologically­advanced and architecturally interesting,
there truly is a place for everyone at a coworking space.
Pinto (2018) agrees that coworking spaces originated with freelancers, entrepreneurs and start­ups in
mind. It is ideal since it creates a feeling of community for those who would otherwise be forced to
work alone at home or in a coffee shop. Coworking spaces provide the ideal setup for start­ups with
the low cost of leases and flexibility in the period of a lease, they also provide the opportunity for
small teams to interact and exchange ideas.
Hamraoui (2018) states that Small to Medium Enterprises (SME’s) are flocking to coworking spaces
for the ease of access to office spaces and the networking opportunities. Khan (2018) states that
coworking spaces owners also prefer SME’s to freelancers since they are more consistent clients.
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Another market for coworking spaces is big corporations. Broadbent (2018) states that big media
conglomerates and tech giants have been moving their employees to coworking and incubator
spaces. For the big companies this hold several advantages like, less admin to manage office spaces
and overhead costs, and having better access to innovators, innovations and talent.
The 2017 Global Coworking Survey conducted by Deskmag published some statistics about the
members of coworking spaces, the current average age for members of coworking spaces is just over
36 years. The oldest members are entrepreneurs at age 40 years, who are employing staff, followed
by freelancers at age 38 years. The survey also found that the average age is lower in bigger cities.
Cities with more than a million inhabitants show an average age of 34.5 years, while in cities with
less than 100 000 inhabitants, the average age of coworking members rise to 38.5 years. As
coworking spaces grow in capacity, they start to provide more offices for companies and private
persons, resulting in only 30% of coworkers in spaces with 100 or more workstations being
freelancers. However, an overall 41% of all coworking space members are still freelancers,
suggesting that freelancers are more concentrated in smaller coworking spaces (Foertsch, 2017).
The dominating industries in coworking spaces are IT (20%), PR marketing & Sales (14%) and
Finance (10%), while consultants, on the other hand, has dropped significantly from 11% to 6%.
Another important aspect to take note of is the high level of education among coworkers, where
around 85% of them have finished an academic degree. A bachelor’s degree is held by 41%, while
another 41% holds a master’s degree and 4% have already received their doctorate (Foertsch, 2017).
From the research done in this section a coworking typology matrix can be constructed indicating the
size of the entity working in the coworking space and their respective industry. The size of the entity
can be classified as either freelancer (this incorporates entrepreneurs), SME’s or big corporate
companies. From Deskmag’s surveys, the biggest industries among coworking members are Tech,
PR and Sales, Consulting and Finance. The typology matrix can be seen in Table 3.4.
Size
Industry




Table 3.4: Coworking Member Typology.
This matrix is intended to aid the development manager in better understanding the demographic of
members the coworking space is designed for. This is a tool to be used in stage 0 of the development
life cycle according to the PROCSA matrix where market research is to be conducted. This is needed
since the type member and industry they operate in will have an influence on the characteristics of a
coworking space is designed with. Coworking space characteristics will be discussed in Section 3.5.
3.4.2 Ideal Location
Location is one of the most important aspects for the success of a coworking space. WeWork4 states
that the biggest blocker to their ability to expand is simply how many leases they can sign. Aaron
4WeWork is one of the most prominent role players in coworking with 790 locations globally and a valuation of $47
billion (Herbert Lash, 2019).
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Fritsch, Product Director at WeWork, states that WeWork passes on two to five leases for every one
they sign. To speed up the process of eliminating the locations that are not suitable for coworking
spaces, WeWork developed software that uses data regression analysis to identified amenities that
were close to existing thriving WeWork locations. They then use geographical data to plot maps
indicating these amenities within a certain radius of new location of interest. The relevant amenity
categories include coffee shops, restaurants, fitness and night­life. The real estate team can now use
this software to visualise the density of each amenity within a given radius of the geographical
location. A radius of 350 meters is used as a maximum walking distance for the amenity search
(Belanger, 2017).
This technique is helpful to narrow down possible locations. Belanger (2017) states that although
this tool is good to narrow down locations, it is still important to visit the location in person.
There is no substitute for seeing in person, talking to people face to face and your gut
feel from being there yourself.
Jeff Lessard
Things to take into consideration when looking at possible locations for a coworking space are:
• Be close to amenities such as a coffee bar, restaurants, gyms, night clubs or social gathering
spots;
• Be centrally located; this might be more expensive but will attract more customers;
• Have easy access to the location; traffic and parking needs to be considered, especially in South
Africa where public transport is not readily available; and
• Visit the location and nearby coffee shops to establish if entrepreneurs and freelancers utilise
the coffee shops as work space. This will give a good indication of the demand for a coworking
space in the area.
3.5 Coworking Space Characteristics
Due to the diversity of coworking spaces, it is difficult to ascribe a single set of characteristics to all
coworking spaces. As stated in Section 3.4.1, the characteristics of a coworking space will differ
based on the members of the coworking space and the industry they work in. In the development of a
coworking space, one should first assess the coworking member typology (Table 3.4) and then
design the coworking characteristics based on the need of the members. This section investigates the
characteristics most commonly shared by coworking spaces.
A quick comparison of the South African and global coworking market was conducted using the
filter provided by Coworker. Coworker is essentially a database of coworking spaces worldwide. It
gives the user the ability to search for coworking spaces based on location, workspace required,
membership duration and various filters. There are 83 filters to choose from in the search for a
coworking space. These filters were applied individually to determine the percentage of coworking
spaces complying to the selected filter. The results turned out to be fairly similar for the South
African and Global coworking market, with some filters, namely wheelchair accessibility, 24­hour
member access, standing desks, outdoor terrace, kitchen and on­site cafés, showing a greater
availability in the South African market. The following characteristics were found to be most
popular among global coworking spaces with a rate of 60% or higher:
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• High Speed Wi­Fi;
• Air Conditioning;
• Events;
• Printers / Scanners / Copiers;
• Lounge / Relaxation­Area;
• Kitchen;
• Free Drinking Water;
• Free Coffee; and
• No Deposit Required.
Research done by van de Koevering (2017) investigated what the typical characteristics of coworking
spaces are, as well as what the user preferences are for coworking space characteristics. These typical
characteristics are shown in Table 3.5.
Characteristic Description
Location
The location is very accessible, not only with regards to the mode
of transport (public or private), but also the time it takes to get to the location.
Office exterior and division
Offices are designed in such a way that it utilises maximum natural
light and office spaces are open, rather than closed cubicles.
Office decor
Office decor and appearance is aesthetically pleasing, often utilising
colour that boost creativity and incorporating natural element such as
wood and plants in the office.
Facilities and services
Facilities often offered by coworking spaces include a booking system
for spaces and work spots, canteen/restaurant, cleaning services, coffee
and tea vending machine, coworking host (community manager), opening
hours (24 hours access) and a reception and help desk.
Collaboration and openness
Coworking spaces boast with collaborative spaces, event spaces,
informal areas with sofas and couches, kitchen areas, conference
rooms and even quite spaces.
Community and sustainability
Coworking spaces offer more than just a place to work, it also offers
a social network, training events and workshops, a virtual organisational
platform and social events.
Accessibility
Coworking spaces have a diversity of tenants and lease contracts
that is affordable and can space short periods of time.
Table 3.5: Typical Characteristics Of Coworking Spaces.
(Reproduced from van de Koevering (2017))
According to a survey study conducted by van de Koevering (2017), the user preference for coworking
space characteristics are as shown in Table 3.6.
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Characteristic Description
Type of lease contract
Tenants significantly prefer no lease contract or shorter contracts
of a day, week or month, over longer contracts like a year or longer.
Accessibility
Coworkers prefer a coworking place that is both accessible by
public transport and by car.
Coworking layout
Tenants prefer a half­open layout over an open layout and closed
layout. Thus, there has to be a balance between open spaces and
concentration rooms, or places where more focused work can be
done without the distraction of other coworkers collaborating.
Diversity
A coworking space is a community­driven environment where
individuals from different business fields can meet, collaborate
and exchange ideas and services.
Reception and hospitality
Tenants prefer a working environment that has a reception and a
host, sometimes even for the host to connect coworkers to each other.
Events
Not as an important characteristics of coworking spaces, tenants
state that they prefer events sometimes in the coworking space
while other tenants attach no value to events.
Atmosphere and interior aesthetics
Surprisingly, tenants do not value the atmosphere and interior
aesthetics as highly.
Table 3.6: User Preference Of Coworking Space Characteristics.
(Reproduced from van de Koevering (2017))
When comparing the characteristics obtained from literature to the data from Coworker, it is clear
that both sources favour the same characteristics. The results from literature placed more emphasis
on the atmosphere in a coworking space where as Coworker has no measurement for the atmosphere
in a coworking space, thus the data focused more on physical characteristics of coworking spaces.
These characteristics can now be compiled into a list with an importance rating of 1 ­ 5. This is not
an exhaustive list and can be used during market research in Stage 0 of the PROCSA matrix to
determine the desired coworking characteristics of the member typology as explained in Section
3.4.1. The coworking spaces characteristics desired by members should be incorporated in the
design and development in Stage 3 of the PROCSA matrix. The coworking characteristic rating
form is shown in Table 3.7.
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Characteristic Importance
Location 1 2 3 4 5
Accessibility 1 2 3 4 5
Type of lease contract 1 2 3 4 5
Coworking layout 1 2 3 4 5
Reception and hospitality 1 2 3 4 5
Atmosphere and interior aesthetics/Office decor 1 2 3 4 5
Collaboration and openness 1 2 3 4 5
Office exterior and division 1 2 3 4 5
High speed Wi­Fi 1 2 3 4 5
Air conditioning 1 2 3 4 5
Printers / Scanners / Copiers 1 2 3 4 5
Lounge / Relaxation­area 1 2 3 4 5
Kitchen 1 2 3 4 5
Free drinking water and coffee 1 2 3 4 5
Table 3.7: Coworking Characteristic Rating Form.
3.6 South African Realities Giving Rise To The Need For
Coworking Spaces
After profiling the target market in Section 3.4.1, the demographic of the target market in South
Africa can be discussed. Since coworking spaces serve mostly the IT, business, finance and creative
sector, a location where those sectors thrive would be ideal for a coworking space. According to
Stats SA (2018), the top three provinces with the biggest contribution to South Africa’s GDP is
Gauteng, KwaZulu­Natal and Western Cape. The contributions from KwaZulu­Natal is largely due
to manufacturing and transport from all the imports and exports at the Durban harbour and Richards
Bay coal terminal. The biggest contributors in Gauteng and the Western Cape is Finance, Real Estate
and the business service sector, these are concentrated in Johannesburg, Pretoria, Cape Town and
Cape winelands.
The financial service group Alexander Forbes did a study on municipal areas that could help unlock
South Africa’s growth potential. The indicators that were used to determine the attractiveness of
possible investment were:
• Market size (GDP per capita);
• Agglomeration of people;
• Agglomeration of economic activity;
• Openness of the local economy;
• Cost of labour; and
• Quality of labour and local stability.
Out of the six municipalities identified, only three shows big potential growth in business services
namely City of uMhlanhuze Local Municipality, Emfuleni Local Municipality and Stellenbosch
local municipality (Business Tech, 2018).
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In addition to these South African cities consisting of the right makeup regarding potential for
business growth and dominant industries, there are other realities in South Africa that favour the
development of coworking spaces. These realities include the rising office vacancy rates and heavy
traffic congestion in major cities.
3.6.1 Vacant Retail Space
The retail and office space industry in South Africa is under pressure. Research done by the South
African Property Owners Association (SAPOA) indicated that nationally the office vacancies stood
at 11.2% for the third quarter of 2018, which is a result of low economic growth in the county. Small
to medium sized companies cannot afford the overhead and operational costs of offices anymore and
are moving their employees over to remote working locations. This creates ideal opportunities to
refurbish the vacant office and retail space in the county, and in return create the remote working
environments sought after by small to medium sized companies. These office vacancies lead to the
refurbishment component of the conceptual framework developed in this document. Refurbishment
will be investigated in Chapter 4.
3.6.2 Traffic Congestion
South Africa’s highway congestion is at an all time high. According to data released by TomTom in
2018, the country has an overall congestion rate of 21%. TomTom calculates these traffic congestion
percentages by measuring the amount of extra travel time experienced by drivers across the entire
year and comparing it to a baseline travel time during free flow conditions. Thus, a congestion level
of 21% means that the projected travel time is 21% more than an average trip would take during
uncongested/free flow conditions. The data showed that congestion on secondary roads are worse
than main roads with commuters spending an average of ten working days a year stuck in traffic.
South Africa has approximately 8.5 million employed workers earning an average of R14 911 per
month, equating to roughly R710 per person per day and an astounding R60.35 billion lost annually
to the economy in productivity due to the highly congested roads Business Tech (2014).
Cape Town and Johannesburg are the two most congested cities in the country with 35% and 30%
congestion respectively, East London and Pretoria follows in third and fourth place with 29% and
26% respectively (TomTom, 2019).
Coworking spaces offer a solution to the traffic congestion experienced by creating nodes of
coworking spaces closer to residential areas, and companies can be drawn away from the Central
Business District (CBD) and alleviate traffic.
3.7 Chapter Conclusion
This chapter started by investigating the changing nature of work and identified some drivers and
impacts of this change. Secondly, coworking was defined after which the typology of coworking
members was investigated. The common characteristics of coworking spaces was investigated and a
coworking characteristic rating form was developed. Lastly, the relevance of coworking in South
Africa was discussed .
From this chapter several requirements can be added to the roles and responsibilities of the
development manager already stated in the PROCSA matrix.
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Firstly, the use of the typology matrix developed in Section 3.4.1. This matrix should be populated
during the market research conducted in Stage 0 of the PROCSA matrix. This will give the
development manager and design team a good idea of the target market and their needs.
Secondly, the use of the coworking characteristic rating form. This is to be used in Stage 0, after the
completion of the typology matrix, in order to determine the desired coworking characteristics of the
members that will use the coworking space. These characteristics then has to be incorporated in the
design and development in Stage 3 of the PROCSA matrix.
Lastly, three aspects the development manager must consider when sourcing a location in Stage 0 of
the PROCSA matrix are:
• Traffic congestion has to be considered as explained in Section 3.6.2; and
• Ideal location close to services and community as mentioned in Section 3.4.2 has to be
considered.
The requirements from this section can then be summarised as seen in Table 3.8 and incorporated in
the PROCSA matrix as illustrated in Figure 3.3.
Requirement
R3.1 Use of the typology matrix
R3.2 Use of the coworking characteristic rating form
R3.3 Consider locations that alleviate traffic congestion
R3.4 Location in close proximity to services and community
Table 3.8: Chapter Requirements Summary.





The primary objective of this chapter is to establish the benefits of refurbishment over new builds.
This chapter investigates the advantages of refurbishment over new build and presents a definition for
refurbishment. Several requirements for the refurbishment of coworking spaces are also investigated.
During the research, a need was identified for improved construction management in refurbishment
projects, this is investigated in Chapter six. Finally, Chapter four concludes with a list of requirements
to be added to the already stated roles and responsibilities of the development manager in the PROCSA
matrix. Figure 4.1 displays the objectives of the chapter as stated in Section 1.3.
Figure 4.1: Chapter Four Objectives.
4.2 Towards Defining Refurbishment
For the purpose of this thesis, refurbishment is defined according to the interpretation of Egbu et al.
(1998) stating that:
Refurbishment refers to such works as improvements, adaption, upgrading,
rehabilitation, restoration, modernisation, conversion, retrofit, and repair which are
carried out on existing buildings for a variety of reasons. This definition, however,
excludes such work as cleaning, decorating, and emergency maintenance work.
This definition was found during research on construction management techniques, this will be
discussed in more detail in Chapter 5. It was cited by Kemmer (2018) as the most developed
36
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definition and the author of this thesis agrees.
For a long time the terms retrofit and refurbishment was used interchangeably, but according to
Dixon (2014), based on 37 in­depth interviews with key players, a distinction can be made between
the two terms. Retrofit refers to buildings being refitted with relatively light touch energy efficiency
measures, for example, while tenants are still in occupation of the space. Refurbishment would refer
to a much deeper level of refit where changes to the internal and external fabric of the building is
made.
4.3 Advantages Of New Builds
The argument for building new rather than refurbishing include (Power, 2008):
• Building new allows you complete freedom in the design and layout of the space;
• The latest technologies can be incorporated from design phase to allow for maximum energy
efficiency and operational cost savings; and
• Since you design the building, you do not have to deal with unforeseen challenges of
refurbishing a building where no or limited blueprints of the building is available.
4.4 Advantages Of Refurbishment
The argument for refurbishment rather than new build :
• Commercial refurbishment of existing spaces usually have a much shorter project duration than
new builds;
• Refurbishment is more environmentally friendly than building new buildings according to
Power (2010), more on this in subsection 4.4.2 and chapter 5;
• Refurbishment is a lot cheaper than new build, some argue that refurbishment cannot reach the
same level of energy efficiency as new build because of construction restrictions, but according
to Liu et al. (2018) similar energy efficiency levels can be achieved;
• Refurbishment has a high uncertainty and therefore a high risk, but with the model presented in
chapter 6, uncertainty risks can be mitigated; and
• In practice, most coworking spaces are operated by a company that does not own the property
they operate in. For such a company, it could be financially strenuous to build a new building,
but with the right agreement with the landlord, refurbishment is very plausible.
4.4.1 Vacant Retail Spaces In South Africa
The retail and office space industry in South Africa is under pressure. Research done by the South
African Property Owners Association (SAPOA) indicated that nationally the office vacancies stood
at 11.2% for the third quarter of 2018. These sticky vacancy rates slowed rental growth down to
5.3%, compared to the 6.3% in the second quarter of 2018. Overall, the office sector is still in its
recovery phase and vacancy rates are moving sideways, this is as result of the low economic growth
in the country. For the 33 quarters since the fourth quarter of 2010, the office space industry in South
Africa has only seen six quarters of improving occupancy rates.
SAPOA’s quarterly report also indicated that Cape Town still has the lowest overall vacancy rates
while Johannesburg had the highest vacancy rate at 12.8%. The report also analysed vacancy rates
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by building size and found that vacancy rate is the lowest in office buildings smaller than 1000 m2
and buildings larger than 20000 m2, but significantly higher in the middle tiers. Development
activity, expressed as a percentage of existing market stock, is at 2.9% compared to the 6.6% high in
2007, this is as result of many development schemes scaling down building activity, only phasing
development on a tenant driven basis (SAPOA, 2018).
4.4.2 Sustainability
According to a study done by Preservation Green Lab, it is unequivocally greener to retrofit an old
building with green technologies, than to construct a new green building. For a long time, the
thought was that to build green you had to build new, but the numbers don’t add up that way
according to Elizabeth Heider, chair of the board of directors at the United States Green Building
Council (USGBC) (Hughes, 2012; Power, 2010).
The research shows that if the negative climate change impacts of re­use and new construction are
compared, the re­use dominates with 4% to 46%. In the study a new construction and a retrofit in
seven different categories were compared, these categories include commercial office, mixed­use,
elementary school, single­family home, multifamily, warehouse­to­office conversion and
warehouse­to­multifamily conversion. For commercial offices, a baseline retrofit has 20% less of an
environmental impact compared to a new construction (Hughes, 2012).
4.4.3 Financial Advantages
Not only is retrofit a more environmentally friendly option than new construction, the Return On
Investment (ROI) is also far greater. Green retrofits are able to yield a ROI of up to 19.2% while
newly built green buildings trend around an ROI of 9.9% (Shipley et al., 2006; Harvey et al., 2013).
Over six months, ended in June 2018, the retail and office space industry saw very little change in
the cost of occupancy. The retail sector’s gross cost to income stands a 36.5% while the office
sector’s ratio stands at 31.5%. From all the property operating costs, the municipal charges are the
highest, constituting a portion of 63.9% of the overall operating costs. These municipal charges
include rates & taxes, water and other metered utility charges such as electricity. The overall
operating cost per month increased by R5.74/m2, the biggest driver in this increase being the
municipal charges, contributing R3.47/m2.
According to the South African Property Owners Association (SAPOA), prime offices remain well
placed with an operating cost as a percentage to gross income at 30.2% while secondary offices sit at
30.7%. The secondary­quality office segment was one of the segments with the highest level of
transaction activity, this is typical for this phase of the property cycle (SAPOA, 2018).
4.5 Refurbishment And Coworking Spaces
The following subsections constitute the requirements for refurbishment.
4.5.1 Location
As mentioned in subsection 3.4.2, it is crucial to get a good location for the coworking space. More
often than not a good location would be in a well developed business district of a city. Finding space
to build a new building here would be difficult and costly, but refurbishing a floor or a section of an
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existing building provides an ideal solution.
According to Zhai et al. (2011), deep energy refurbishment can yield energy savings of at least 50%,
and this is most economical when applied to buildings with low energy efficiency. Conventional
retrofits will achieve annual energy savings of 15­25%. This results in isolated construction projects
like upgrading HVAC (heating, ventilation and air conditioning) component and/or lighting. Deep
energy refurbishment is recommended for optimal operational cost reduction.
Thus, things to consider when scouting for a location for a new coworking space include:
• Can the building be refurbished, or is a light retrofit the most viable option in terms of energy
components?
• What is the zoning of the property, i.e. is it maybe a heritage site, and will this allow deep
refurbishment?
4.5.2 Modular Design
Since coworking operates on a very short membership contract basis, tenants and tenant needs can
change relatively quickly that will in turn effect the use of the office space. Thus, in planning for the
future and possibly changing the layout of the coworking space for future demands, it is good to
design the coworking space to be modular/flexible.
Briitain et al. (2004) states that flexible buildings need to accommodate the following types of
change:
• Relocation of desks;
• Relocation of partitioning and shifts between cellular and open plan;
• Intensification of space use, movingmore people into a work area will increase loads on building
services;
• Changes in the office equipment loads;
• Changes in office hours­ for example to 24 hour shifts; and
• Changes in sub­division to different tenants.
Not considering a flexible design can lead to increased operating costs as a result of office churn and
occupant discomfort when problems in modifying the building is experienced.
4.5.3 Refurbishment Characteristics
Refurbishment projects are complex and non­continuous, much more so than new build projects.
This often requires planning to be adjusted to fit the project characteristics. Table 4.1 lists the typical
characteristics of refurbishment projects. These characteristics need to be assessed and kept in mind
before any decision it might influence is made.
Chapter 6 looks more in detail at how these characteristics influence the management of the
construction project.
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Management issues Refurbishment features
Additional level of
variability and uncertainty
• Unforeseen conditions like problems are not revealed until dismantling and
stripping work has started
• As­built drawings are often unavailable and inaccurate if available
• Project scope can be unclear due to limited information about the existing building
• Unforeseen conditions are continually discovered during the construction phase
Distinct health and
safety concerns
• Hazardous material might be encountered in the existing building
• Safety issues due to the interface of workers with existing operations in the building and
involvement of building users who may include the public
• Demolition and structural instability causes dangerous working environments
Particular management
challenges
• Refurbishments involve a high number of constraints such as space limitations
(e.g. storage, new equipment), restricted access, etc.
• Time is usually constrained in refurbishment projects due to interference with
building occupation and operation
• Refurbishments might happen in an occupied building, hence temporary
structures may be necessary to safeguard users and operations in the
existing building
• Operational constraints related to the existing facility, hence greater need to
interface with the existing operations in the building, tenants, neighbours,
maintenance and construction personnel
• Small labour­intensive operations spread out in the existing building,
which is commonly occupied
Table 4.1: Typical Characteristics Of Refurbishment Projects.
(Reproduced from Kemmer (2018))
As mentioned in Table 4.1, refurbishment adds various levels of restraints to construction projects.
Unforeseen conditions uncovered during stripping of the building like features not marked on old
building plans or hazardous materials can add time constraints on construction projects.
Refurbishment projects also leads to various management challenges related to time, storage and
restricted access as a result of existing infrastructure and facilities on site.. Kemmer (2018)
developed a method for the construction management of refurbishment projects, originating from
lean manufacturing principles. This method is discussed in Chapter 6.
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4.6 Chapter Conclusion
This chapter first defined refurbishment for use in this research. Secondly, the advantages of both
new builds and refurbishment were investigated, after which the requirements of refurbishment to be
incorporated with the PROCSA matrix was discussed.
The requirements from this chapter can be added to the PROCSA matrix as follows:
• Subsection 4.5.1 states that the locationmust preferably be suited for deep energy refurbishment.
This needs to be considered in Stage 0 when the appropriate property is sourced;
• South Africa has market conditions that make the refurbishment of empty/vacant retail and
other spaces a viable and preferred solution as stated in subsection 4.4.1. This also has to be
considered in Stage 0 of the PROCSA matrix;
• Subsection 4.5.2 requires refurbishment to be flexible. This is not directly influenced by the
development manager, but is a requirement when the development manager reviews and
approves the designs by consultants in Stage 3 of the PROCSA matrix; and
• Refurbishment projects have a lot of uncertainty, which requires characteristics of the specific
refurbishment project (subsection 4.5.3) to be determined and considered before decision
making. Determining refurbishment characteristics would take place in Stage 1 of the
PROCSA matrix and considered for the rest of the project life cycle. This aspect is also
discussed in Chapter 6 and tied into the construction management principles.
Figure 4.2 gives an update of the conceptual framework and how the requirements from this chapter,
as summarised in Table 4.2, fit into the framework.
Requirement
R4.1 Location must be suited for deep energy refurbishment
R4.2 Site must be vacant
R4.3 Refurbishment design must be flexible for future change
R4.4 Assess refurbishment characteristics to prevent unforeseen circumstances
Table 4.2: Chapter Requirements Summary.





The primary objective of this chapter is to determine a set criteria to measure the sustainability of
buildings. This chapter states the need to develop property sustainably and defines green buildings.
As mentioned in Chapter 4, refurbishment is more environmentally friendly/sustainable than new
builds. The benefits of sustainable development is investigated, as well as ways to measure the
sustainability of a development. The chapter then researches the Green Building Council South
Africa’s (GBCSA) rating system for green buildings as it is designed for and recognised in South
Africa. The chapter concludes with a list of sustainable development requirements to be added in
addition to the already stated roles and responsibilities of the development manager as stated in the
PROCSA matrix. Figure 5.1 displays the objectives of the chapter as stated in Section 1.3.
Figure 5.1: Chapter Five Objectives.
5.2 Towards Defining Green Buildings
Global warming is a widely known occurrence and its effects are well known. The influence of the
construction industry on global warming, however, is not as widely known. According to
Laurencine (2015), 19% of annual global greenhouse gasses are produced by the construction
industry. This takes into account the gasses released by the materials such as concrete and steel used
for construction, as well as the machinery used in construction. Despite the negative effects of global
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warming, it is still a mystery why people are not embracing the implementation of green building
readily. This chapter will explore the benefits of green buildings and why people are still hesitant to
build green. Green buildings standards and rating systems in South Africa will be investigated, as
well as governmental policies on green developments.
WorldGBC (2019) defines a green building as a building that in its design, construction and
operation, reduces or eliminates negative impacts, and creates positive impacts on the climate and
natural environment. Kolev (2009) states that green buildings are designed and constructed in a way
that is measurably less harmful to the environment than traditional buildings. For the purpose of this
study, these two definitions will be blended to define green buildings as follows:
Buildings that are designed, constructed, and operated to not only reduce or eliminate
negative impacts, but to create positive impacts on the climate and natural environment
in a measurable way.
A green building can directly translate to being a sustainable development project, thus by defining
what a green building is and applying that to the refurbishment and construction of coworking spaces,
the coworking space in question would be a sustainable development.
5.3 Benefits Of Sustainable Development
According to the World Green Building Council, evidence is growing that green buildings bring
multiple benefits. These benefits can be categorised into environmental, economic and social
benefits (WorldGBC, 2019).
Environmental
The biggest benefit green buildings offer is to our natural environment and climate. Not only can
they reduce or eliminate the negative impacts on our environment by using less water and energy,
but in many cases they have a positive impact, generating their own energy and increasing
biodiversity (Olsen and Fenhann, 2008).
On a global level, the building industry has the largest potential for reducing greenhouse gas
emissions compared to other major emitting sectors. As much as 50% or more energy savings can be
achieved by 2050 in support of limiting global temperature rises to 2°C (Dean et al., 2016).
Green buildings in South Africa achieving a Green Star certification have shown to save between 30
­ 40% energy and carbon emissions annually, one between 20 ­ 30% potable water annually, when
compared to industry norm.
Economic
Green buildings offer a number of economic benefits including cost savings on utility bills (through
energy and water efficiency); lower construction costs and higher property value; increased
occupancy rates; and job creation.
According to Molenbroek et al. (2015), global energy efficiency measures could lead to an estimated
annual savings of 280 ­ 410 billion Euros. Building owners report that Green buildings command a
7% increase in asset value over traditional buildings whether it is new builds or retrofits (Morton
et al., 2016; Eichholtz et al., 2013).
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Social
Many of the social benefits of Green buildings are around the health and well­being of the people
working in green offices or living in green homes. According to MacNaughton et al. (2016), workers
in green, well­ventilated offices record a 26.4% increase in cognitive scores. Employees in offices
that utilise more natural light slept an average of 46 minutes more per night Boubekri et al. (2014).
Windapo (2014) conducted a study to determine the main drivers for green buildings in South
Africa. The study concluded that the main drivers for green buildings in South Africa are firstly
economic and secondly, in a far lesser extent, environmental factors. Interviews with industry
leaders at the time revealed the following:
• The green building industry is at a premature stage in South Africa with little interest shown
from the government and public;
• The rise in energy costs (financial aspect) and an industry rating system (Green star SA) are the
main drivers of green buildings;
• The rating system (Green star SA) seems to be reasonably developed from a professional
perspective;
• Operational cost savings, marketing potential and the ability to charge higher rents, are all
considered important benefits, whereas the indoor environmental quality is almost
unanimously considered unimportant;
• The most expensive part of green buildings is the ventilation system; and
• Green features can easily be incorporated in buildings and this is mainly driven by increase
rebates/subsidies from green investments.
Saad (2016) did a study on the impediments to implementation of green buildings in South Africa. A
qualitative research method was adopted where five construction professionals (Three Architects and
two Quantity Surveyors) were interviewed to uncover facts pertaining to the Green Building
Industry in South Africa. These construction professionals were registered with their respective
professional bodies and had at least 20 years experience in their field and Green Buildings, they were
also from different companies.
The interviews revealed several factors from the transcripts that were identified as impediments to
the growth of the green building industry. The themes and constructs are listed below and ranked
according to frequency percentages Saad (2016):
• Green Buildings are to costly (100%);
• Lack of proper knowledge of the advantages of Green Buildings (100%);
• Developers build to maximise profit only, not for users’ comfort (100%);
• Lack of team integration within stakeholders (75%);
• Use of expensive technologies (75%);
• Lack of proper communication strategies (50%);
• No effective enforcement by professionals and government by­laws (50%); and
• Lack of stakeholders buy­in to the technology (50%).
The latest information on the condition of the green building industry in South Africa indicates that
about 41% of all building projects are green buildings, compared to the global average of 24%. In
2018, 61% of building projects were expected to be green building projects Morton et al. (2016).
Along with this, GBCSA (2019) released data from a study indicating that green buildings sell at
a premium of 1.1% to 5%. In conclusion, the green building industry in South Africa seems to be
growing rapidly and awareness with developers and other stakeholders are increasing.
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5.4 Green Building Rating Systems
In the 1990s the push towards sustainable design increased. This lead to the first green building
rating system, Building Research Establishment’s Environmental Assessment Method (BREEAM),
being developed in the U.K. in 2000. The U.S. Green Building Council then followed with their
rating system aimed at improving environmental performance with their Leadership in Energy and
Environmental Design (LEED) system for new construction. Since then various rating systems have
been developed by various countries and institutions, most of which will be reviewed later in this
section.
Green rating codes come in two basic formats, prescriptive and performance, with a third developing
option known as outcome­based. The Perspective path is a definitive and conservative approach to
code compliance and often the fastest. It requires that equipment and materials meet certain levels of
stringency which are quantified in tables. Performance­based codes, on the other hand, are designed
to achieve certain results rather than meeting a list of requirements for individual components.
Outcome­based codes are very similar to performance­based codes, but it considers the whole
building as a system and not individual components. These codes would set target levels to be
achieved and then provide measurement and reporting tools to ensure that the completed building
performs at the established levels. These target levels can be for aspects such as energy usage,
indoor environmental quality and various others.
Certifying a building or a product is the confirmation that it meets the defined requirements of a
standard. According to the International Standards Organisation (ISO), certification is defined as:
Any activity concerned with determining directly or indirectly that relevant requirements are
fulfilled.
Product certification is intended to ensure that a product meets a particular standard and offers
environmental benefit. Most certification programs certifies products based on life­cycle parameters
including energy use, recycled content, air and water emissions from manufacturing, disposal and
use. Programs such as this would be considered multi­attribute programs where as single­attribute
programs would only consider a single attribute such as water, energy, or chemical emissions that
directly impact Indoor Environmental Quality (IEQ).
Some green product certifications include Energy Star, WaterSense, Green Seal, Cradle to Cradle,
GREENGUARD and Green Squared. Although these product certifications will not be investigated,
it is important to note that green product certifications are on the rise as market conditions change
and demand for greener products continues to increase. Having products certified offers greater
assurance to designers and consumers and product certifications will often be recognised by
comprehensive green building rating systems.
Green building rating or certifications goes beyond just considering the products, but considers the
project as a whole. These rating systems require an integrated design process to ensure that projects
are environmentally responsible and resource­efficient throughout a building’s life­cycle, from
sitting to design, construction, operation, maintenance, renovation and demolition. Just as with
product certification, green building certifications are most respected when an independent third
party is responsible for conducting the rating of the building. Some of the big rating systems in the
world are investigated in Table 5.1 and 5.2 with a focus on the Green Star rating system used in
South Africa.
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Table 5.1: Global Green Building Rating Systems.
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When comparing green rating systems, it is important to consider the areas of focus. From all the green
rating systems mentioned in Table 5.1 and 5.2, the following four areas of focus are most common:
• Water efficiency;
• Energy efficiency;
• Environmental protection; and
• Indoor environmental quality.
Considering the more established green rating systems like LEED and BREEAM, areas of focus also
include pollution, transport, waste, materials, innovation and design, as well as awareness and
education. Similar areas of focus are found in the Green Star rating system implemented in South
Africa. For this study, the requirements as stated by the Green Star rating system will be used as
guidelines for sustainability since this is the rating system recognised by the government. The areas
of focus of the Green Star rating system is as follows:
• Management;





• Land use & ecology;
• Emissions; and
• Innovation.
The requirements of the Green Star rating system for refurbishment projects are discussed in Section
5.4.1.
5.4.1 Green Star Rating System
The green rating system awards points across nine categories. Each category has a number of credits
that addresses specific green building aspects and actions. Each credit has points associated with it
and at the end of a project, credits would be assessed and a weighting factor that is specific to the tool
is applied before a final score is calculated. Several rating tools are available, namely GBCSA (2019):
• New buildings and major refurbishments;
• Existing building performance;
• Interior fit­outs; and
• Sustainable precincts.
The tools most commonly used in this framework for developing coworking spaces, would be the
major refurbishment tool and the interior fit­out tool in the cases where only a part of a existing
building is being refurbished for a coworking space. It is important to note that the greater the
refurbishment, the greater the benefits derived from refurbishing would be. There are four tools for
rating major refurbishments across South Africa namely, office tool, retail tool, public & education
(PEB) tool and multi­unit residential (MUR) tool. This research focuses on the office tool.
The GBCSA only recognises a 1, 2 and 3 star rating for existing building performance only. Other
tools start at a 4­star rating minimum. This is done to set a higher standard for any new
developments in South Africa and to encourage more sustainable development. For the major
refurbishment and interior fit­out tools, the following certifications are available GBCSA (2014):
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• 4 Star rating: A weighted score of 45­59 recognises Best Practice;
• 5 Star rating: A weighted score of 60­74 recognises South Africa Excellence; and
• 6 Star rating: A weighted score of 75­100 recognisesWorld Leadership.
Thus, the minimum requirement that can be placed on any new coworking space development, given
that the development will go through certification, is a 4 Star Green rating.
The scorecard for rating major refurbishment of office buildings indicates categories and respective
credits as shown in Table 5.3.
Category Max Credits
Management 14





Land Use and Energy 9
Emissions 17
Innovation 10
Table 5.3: Office Building Green Star SA Rating Scorecard.
(Reproduced from GBCSA (2019))
The detailed scorecard can be seen in Appendix AA.
Before this tool can be used to rate te building or office spaces, there are some eligibility criteria that
needs to be met by the building. These criteria are GBCSA (2010):
Spatial Differentiation
The project must be visually distinct and recognisable from any surrounding buildings or
structures that it is connected to. The reasoning is that for Green Star SA rating to provide a
meaningful result, it has to send a clear message to the market place.
Space use
Office buildings will only be eligible for certification if at least 80% of the gross floor area
comprise of commercial office space.
Conditional Requirements
The building will not be eligible for Green Star SA rating unless the conditional requirements
have been met. For office buildings there are conditional requirements on energy usage and
land and ecology of the site.
Timing of certification
Certification for either ’Design’ or ’As built’ has to be achieved within two years (24 months)
of practical completion of the project.
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5.5 Chapter Conclusion
As stated in the beginning of this chapter, green buildings offer various benefits. The aim of
developing green coworking spaces would be to maximise the economic benefits for the operator of
the coworking space, to maximise social benefits for the occupants of the coworking space, and to
minimise the impact of the building on the environment.
In order to achieve this, the conceptual framework being developed in this study requires the
minimum Green Star rating of four stars. The requirements of the scorecard in Appendix 5.3 is of
the nature that it has to be consulted during every stage of the PROCSA matrix. Thus, the 4 Star
Green rating is relevant for Stages 0 to 6 of the PROCSA matrix. Besides this requirement, the basic
eligibility criteria to use the major office refurbishment tool applies. Spatial differentiation and space
use becomes relevant in Stage 1 (establishing the client requirements) and Stage 3 (review and
approve designs by consultants) of the PROCSA matrix. Conditional requirements is relevant in
Stage 0 of the PROCSA matrix where the selected site has to comply to the land and ecology
requirements and Stage 3 where the energy usage has to comply to given requirements. Timing of
certification is only applicable in Stage 6 where the building/site has to be certified within 24 months
of practical completion.
Finally, two other requirements are imposed namely, a minimum score of 18/24 (75%) for Indoor
Environmental Quality and a minimum rating of 23/30 (76%) for Energy category on the scorecard
of the major office refurbishment tool. These scores are the minimum required to obtain a six star
rating. These requirements are introduced for the social and economic benefits it will bring as
discussed in section 5.3. Same as the 4 Star Green rating, these requirements are also applicable for
Stages 0 to 6 in the PROCSA matrix.
Figure 5.2 gives an update of the conceptual framework and how the requirements from this chapter
fits into the framework, the requirements are summarised in Table 5.4.
Requirement
R5.1 Four Star Green rating for the refurbishment project
R5.2 The project must be visually distinct from surrounding buildings
R5.3 80% of the gross floor area must be commercial office space
R5.4 Additional energy usage and land ecology requirements have to be met
R5.5 Building must be certified within two years of practical completion
R5.6 Indoor environmental quality requires a rating of 18/24 or greater
R5.7 Energy rating of 23/30 or greater is required
Table 5.4: Chapter Requirements Summary.
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The primary objective of this chapter is to research an improved construction management method
for refurbishment projects. The first part of this chapter delves into the history of construction
management, looking at why current methods are ineffective. The first section ends with a list of
proposed management solutions that can improve construction management. The second section in
this chapter explores a method for construction management of refurbishment projects developed by
Kemmer (2018). This method incorporates the managerial solutions from the first section. The
method from Kemmer (2018) along with the managerial solutions will serve as requirements to be
implemented in the building life cycle of coworking spaces which is the PROCSA matrix for this
study. Figure 6.1 displays the objectives of the chapter as stated in Section 1.3.
Figure 6.1: Chapter Six Objectives.
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6.2 Current Construction Management Of Refurbishment
Projects
Before delving into the traditional approach used by construction companies to manage
refurbishment projects, it should be noted that the same definition for refurbishment as stated in
Chapter 3 is used in this chapter. The definition follows the interpretation of Egbu et al. (1998),
stating that ”refurbishment refers to such works as improvements, adaption, upgrading,
rehabilitation, restoration, modernisation, conversion, retrofit, and repair which are carried out on
existing buildings for a variety of reasons. This definition, however, excludes such works as
cleaning, decorating, and emergency maintenance work.”
Refurbishment projects is a complex and non­continuous process that requires planning to be
adjusted to fit project characteristics Lundberg and Lidelow (2016). Some typical characteristics of
refurbishment projects are listed in Table 4.1. To deal with all the added complexities these
characteristics add to refurbishment projects, one would expect industry to implement a management
approach that caters for these added complexities, but studies show otherwise. A study done by
Kemmer and Koskela (2013) indicated that the management tasks perceived as most difficult in
managing refurbishment projects was in order forecasting and planning, analysis of project risk and
uncertainty, competitive tendering, budgetary control and managing time. Despite this view from
industry, the most popular planning and control techniques implemented in refurbishment projects
are still bar charts, Critical Path Method (CPM), schedules, project cost­value reconciliation and
labour reconciliation Lundberg and Lidelow (2016); Egbu et al. (1996); Babangida (2014); McKim
et al. (2000) .
Some would say that the management of refurbishment works have improved and that the
aforementioned principals are no longer in use. However, a study conducted by Henrich and Others
(2010) shows that managerial practices for refurbishment projects remains inappropriate. The study
shows that there is no involvement of stakeholders such as subcontractors in the creation of plans
and the Critical Path Method (CPM) is still the main method of production planning. Managers use
pre­estimated plans to push activities to production and communication between planning and
production is done in a one­way fashion. Action is only taken when variance against standard
performance is identified and there is no evidence of continuous improvement in the program
implemented on site. The study went on to identify several types of waste within refurbishment
projects namely, waiting time, the use of wrong equipment, unnecessary transport, rework, double
handling and space conflicts between materials. These wastes are likely to result in project delays,
cost overruns, low productivity and tenant’s annoyance. Kemmer (2018) developed a method for
construction management in refurbishment projects and pointed out the lack of research in the field
and confirmed that the aforementioned management principals are still widely in use.
There is thus a clear emphasis on managing tasks on site by implementing scheduling, particularly
Critical Path Method (CPM). It is worth mentioning that the use of CPM for construction control
have been criticised for a long time. Dave (2013); Wandahl and Skovbogaard (2017) argues that
plans are quickly out of use and this requires permanent and time­consuming adjustments of the plan
to real situations. It is also argued that CPM does not create satisfactory results as it is not
compatible with the essence of construction processes. Johnston and Brennan (1996) states that this
management style based on planning refers to a style called management­as­planning. This
management style has an underlying assumption that projects can be successfully managed by the
production and implementation of plans. While effective for simpler projects, this management style
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is not capable of dealing with the complexities and level of uncertainty in refurbishment projects.
Koskela (2000) investigated the theoretical foundation of traditional construction management
projects. He states that the traditional approach is essentially based on the transformation theory of
production­ a reductionist view that is incapable of coping with the complexities found in the
construction sector. His conclusion was that construction project management needs a more
powerful theoretical basis of production capable of dealing with intrinsic construction peculiarities.
The functions of a theory of production are summarised as follows Koskela (2000):
• Explanation ­ a theory provides an explanation of observed behaviour, and contributes to
understanding;
• Prediction ­ a theory provides a prediction of future behaviour; in the case of production,
especially of the contribution of action to goals;
• Direction ­ a theory identifies the sources of further progress;
• Testing ­ when stated clearly, it is possible to constantly test the theory to prove its validity;
• Tools for decision and control ­ on the basis of a theory, tools for designing, analysing, and
controlling production can be built;
• Communication ­ a theory, when shared, provides a common language or framework, through
which the co­operation of people in collective undertakings, like a project or firm is facilitated
an enabled;
• Learning ­ a theory can be seen as a condensed piece of knowledge: it empowers novices to do
things that formerly only experts could do; and
• Transfer ­ innovative practices can be transferred to other settings by first abstracting a theory
from that practice and then applying it in the desired setting.
An investigation on existing theories of production carried out by Koskela (2000) resulted in three
main approaches proposed throughout the 20th century, namely, the Walrasian production model,
the Factory Physics model, and the product realisation model. These three theories’
conceptualisation of production is transformation, flow, and value respectively. It was proposed that
production could be conceptualised by using these three theories simultaneously giving rise to the
Transformation (T), Flow (F), and Value (V) or TFV theory of production.
The integrated TFV view on production is summarised in Table 6.1. The transformation view is
focused on transforming inputs into outputs and efficient production through work breakdown
structures and organisational charts. In the construction of coworking spaces through refurbishment,
this view would correspond to planning and executing tasks to complete the project as soon as
possible. The flow view focuses on the movement of components with the aim to limit waste and
reduce the amount of unnecessary tasks. In the construction of a coworking space, this would
correspond to the strategic movement and ordering of materials on site to reduce waste in time and
damaged materials. The value generation view focuses on accurate requirement capturing and
quality end products to ensure that best possible value is delivered to the client.
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Transformation view Flow view Value generation view
Conceptualisation of
production
As a transformation of
inputs into outputs





As a process where value










Elimination of value loss
(achieved value in
relation to best possible
value)
Practical contribution
Taking care of things
to be done
Taking care that what is




















Task management Flow management Value management
Table 6.1: Integrated TFV View On Production.
(Reproduced from Koskela (2000))
The transformation view is what traditional construction management is based on and it is very
helpful for specific purposes like determining which tasks are needed in a project. The downside of
this view is that it does not take into account other non­value adding production activities such as
moving, waiting and inspection. It also fails to acknowledge that value in production is having the
outputs conform to the clients needs and not just transforming inputs into outputs.
The flow concept emerged as a criticism to the transformation view. Koskela et al. (2002)
recognises the existence of two types of activities namely, value­adding or transformation activities
and non­value­adding or non­transformation (waste) activities. This distinction becomes important
when looking at the core of the flow view of production. In the flow view of production, time is seen
as an attribute (or resource) of production and reducing the use of this resource is a major goal. The
main principle of the flow view is to reduce non­value­adding activities, directly translating to
reducing time wastes and compressing lead times. The following flow concept­related principles are
central to the development of lean construction management solutions developed later in this chapter
(Koskela, 2000):
• Reduce the share of non­value adding activities (waste);
• Compress lead time;
• Reduce variability;
• Simplify (by minimising the number of steps, parts, and linkages);
• Increase transparency; and
• Increase flexibility.
The value view of production aims to produce the best value from the perspective of the customer.
The main difference to the transformation view is that the value view takes into consideration the
customer in the conceptualisation of production and it is focused on the interaction between
customer and supplier (producer). Improvement of customer value is the main principle and the
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process of capturing customer requirements, translating it into design solutions and then producing it
accordingly is vital (Koskela et al., 2002).
The reason for bringing three theories together to create the TFV theory is that production has to be
managed from all three viewpoints simultaneously Koskela (2000). Thus, it is important that
managers have a balanced approach regarding each perspective of production. The TFV theory has
also been called ”lean construction theory” in the research community on construction management
due to its emphasis on principles derived from lean production. This integrated view of production
will from now on be described with the term ”lean”.
While lean theory has been well tested in new construction projects, the same can not be said for
refurbishment projects. Due to the added complexities of refurbishment projects, not all lean
principals are easily implementable in refurbishment projects. Kemmer and Koskela (2012) reports
that lean theory can be applied to improve the management and performance of refurbishment
projects. These include benefits, for example, reliable workflow on site, improved logistics,
optimised design process, enhanced integration and coordination between project participants, and
increased productivity. A proper understanding of the refurbishment context is also vital to compose
appropriate solutions for each particular project environment (Vrijhoef, 2016).
6.2.1 Lean Solutions
A list of candidate solutions for production management in refurbishment projects can be drafted
from the work done by Bryde and Schulmeister (2012); Kemmer (2018) as indicated in Table 6.2.
These managerial tools and techniques are based on further development of the work done by Kemmer
et al. (2013); Koskela et al. (2002). The correlation between the lean solutions and the concepts and
principles of the TFV theory of production (Koskela, 2000), are also indicated in the table. According
to Kemmer (2018) these lean solutions are theoretical in nature and their practical application is not
widely used or known in the construction industry, however, cases of implementation records great
improvement over traditional solutions. Alarcón et al. (2008) states that performance improvements
between 7% and 48% can be expected with the implementation of lean construction principles.
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Lean solutions TFV Concept TFV Principles
Production System Design Transformation Decompose the production tasks
Flow
Reduce share of non­value adding activities
Simplify
Reduce variability
Value Ensure that all requirements are captured
Line of Balance Transformation Decompose the production tasks
Flow
Reduce the amount of non­value adding activities
Reduce variability
Compress lead time
Last Planner System Transformation Decompose the production tasks
Flow
Reduce the amount of non­value adding activities
Reduce variability
Compress lead time
Value Ensure that all requirements are captured
Ensure the flow down of customer requirements
Prefabrication / Standardisation Flow
Reduce non­value adding activities
Compress lead time
Increase flexibility
Value Improve customer value
Mass Customisation Flow Increase flexibility
Value Improve customer value
Cellular Manufacturing/
Multiskilling
Transformation Realise value­adding activities efficiently
Flow Reduce non­value adding activities
Compress lead time
Table 6.2: Lean Solutions And The TFV Theory Of Production.
(Reproduced from Bryde and Schulmeister (2012); Kemmer (2018))
6.2.1.1 Production System Design
This is the first task of a productive endeavour, and it extends from global organisation to design of
operation. The production system design focuses on addressing the three main objectives of
production systems, i.e. do the job, maximise value, and minimise waste (Espinosa­Garza et al.,
2017).
Slack argues that the production system design sets out to debate and convert the planned production
strategy into a set of decisions that will serve as guidance for the management of different activities.
These decisions that act as a guide refers to defining the project execution strategy, studying
workflows, identifying and designing critical processes, as well as defining the capability of
production resources (Sacks and Goldin, 2007).
Completing the production system design can help to cope with the uncertainty inherent to
refurbishment projects. More information on this system is available in Ballard et al. (2001); Tsao
et al. (2004); Tsao (2005); Schramm et al. (2004, 2006).
6.2.1.2 Line Of Balance
This tool is used to project planning and control that provides great visibility for the flow of work on
a construction site. The line of balance provides information related to where, when and what tasks
are done at any time, as well as task size, pace, and buffers between different crews.
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In addition to making workflows more transparent to the managers of the project, line of balance
serves as a means to simulate and discuss different strategies and alternatives to sequence activities
in the long run. More information on the structuring and implementation of this tool can be found in
Soini et al. (2004); Seppänen and Alto (2005); Kemmer et al. (2008); Kenley and Seppänen (2010).
6.2.1.3 Last Planner System (LPS)
This tool was designed to produce reliable workflow and stable projects. The LPS is a philosophy,
rules and procedures, and a set of tools that facilitate the implementation of procedures (Ballard, 2000).
The five main elements of LPS is as follows Koladiya (2017):
• Master Plan ­ this is a general plan that identifies all the work packages for the project
identifying their main activities, duration and sequence;
• Phase Plan ­ this divides the master plan into phases aimed at developing a more detailed work
plans, it also provides goals that can be considered targets by the project team. The phase plan
is a bridge between the master plan and the look ahead plan;
• Look Ahead Plan ­ this focuses managements attention on what is supposed to happen in the
future and encourage present actions to lead toward the desired future;
• WeeklyWork Plan ­ the weekly work plan covers the production tasks for the next day or week
via weekly meetings. This helps to plan work for the next week, bearing in mind the work that is
currently being done and the knowledge of the work that is ready to be done. Weekly meetings
usually cover work plans, safety issues, quality issues, resources and construction methods; and
• Percent Plan Complete (PPC) ­ this element focuses on improving project planning through
continual assessment of project tasks and learning from failure. PPC is essentially a percentage
representation of the promises made that are delivered on time.
The last planner system is seen as an appropriate tool for managing refurbishment projects as it is
better equipped to deal with uncertainty inherent to refurbishment projects. The gradual detailing of
plans, removal of constraints before work on site starts, the use of short control and learning cycles,
high involvement of project participants when creating plans, and learning from mistakes, makes this
system suitable for refurbishments. More information on the last planner system can be found in
Ballard (2000, 1997); Ballard and Howell (2003).
6.2.1.4 Prefabrication/Standardisation
This is already a widely used method in the construction industry and it is well known that
prefabrication and standardisation leads to increased quality and a reduction of cost and time
(Goodier and Gibb, 2007). Vrijhoef (2016) states that using prefabricated and standardised building
elements will improve a labour team’s productivity in refurbishment projects.
More information on prefabrication and standardisation is available in Hook et al. (2005); Höök
(2006).
6.2.1.5 Mass Customisation
This technique has two main objectives, to offer product variety while maintaining process
efficiency. Mass customisation consists of management methods and tools that allow companies to
produce customised, affordable, high­quality goods and services with shorter cycle times and lower
costs than what was historical possible with mass production and standardisation (Hora et al., 2016).
Mass customisation can be a good approach for the refurbishment sector since the unpredictability
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associated with refurbishment projects can lead to project environments akin to that of a
customisation process. More information on how mass customisation can be applied in construction
projects can be found in Kemmer et al. (2010); Lu et al. (2011); da Rocha (2011); da Rocha et al.
(2013).
6.2.1.6 Cellular Manufacturing
This technique is largely used in the manufacturing industry, but it is applicable in the refurbishment
sector in the sense that it groups tasks with the same processing requirements together to be
completed with increase flow and improved efficiency (Shafer and Rogers, 1991). Hyer and Brown
(1999) defines cellular manufacturing as ”dedicating equipment, and materials to a family of parts or
products with similar processing requirements by creating a workflow where tasks and those who
perform them are closely connected in term of time, space, and information” (Hyer and Brown,
1999, p. 560).
Multiskilling, small transfer batch size, and reduced set­up times support the establishment of
production cells. Benefits from using production cells include productivity increase, shorter set­up
times, high quality, in­process inventory, and cost savings. Further information is available in Mariz
et al. (2011); Santos et al. (2002).
6.2.1.7 Multiskilling
This refers to the use of workers with several skills that allow them to execute different tasks. This
strategy is effective for both construction companies and workers since it increases productivity,
quality, and continuity of work. It also reduces skill shortages through an effective utilisation of the
current labour force (Wang et al., 2009). In refurbishment projects, where the environment is
characterised by different small labour operations, using multi­skilled teams can reduce disruptions
and compress project lead time.
More information on multiskilling can be found in Cuperus et al. (2010); Sacks and Goldin (2007);
Maturana et al. (2003).
6.2.2 Candidate Solutions For Production Management
Kemmer et al. (2010); Neve and Wandahl (2018); Kemmer (2018) conducted research on applicable
solutions for production management of refurbishment projects. The research proposed the
following solutions.
Guidelines from literature:
• Foster collaboration, engagement, and early involvement;
• Safeguard users and existing operations in the building;
• Reduce uncertainty;
• Use appropriate contract strategies, procurement routes, and management systems;
• Provide contingencies; and
• Work with skilled people in refurbishment projects.
Empirical studies:
• Standardisation of design features;
• Integration of internal clients during the design development;
• Early identification of project constraints;
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• Collaborative site pre­inspections;
• Visual controls;
• Prototyping;
• Daily site visits;
• Structured and collaborative preplanning process;
• Effective and constant communication with users of the building;
• Maintenance of essential services in the existing building;
• Long­term relationship with people skilled in refurbishment projects;
• Use of visual aids to improve communication and decision making; and
• Standardisation of materials’ specification.
Lean solutions:
• Production System Design;
• Last Planner System;






6.3 Method For Construction Management Of Refurbishment
Projects
Kemmer (2018) developed a method for managing construction of refurbishment projects. The
method was developed through literature reviews, practical implementation and focus group
discussions. Kemmer (2018) states that the method proved to reduce wastes in construction projects
and is helpful in creating awareness about the importance of integrating the three elements discussed
in Section 6.3.1.1.
The method consists of two distinct implementation stages as per the nature of the activities carried
out in the respective stages. There is a planning and a implementation and improving stage in the
model. Figure below depicts the conceptual model of refurbishment projects.
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Figure 6.2: Method For Construction Management In Refurbishment Projects.
(Reproduced from Kemmer (2018))
6.3.1 Planning Stage
The first five steps of the method forms the planning stage. Stages two to five are likely to be carried
out several times to catch up to the changes that might occur in the project environment.
6.3.1.1 Step 1 ­ Framework
Refurbishment projects comprise of and can be conceptualised in three main parts namely, the existing
assets, the construction tasks, and the operations in the existing building. These three elements affect
and interact with one another in significant ways and it is important to integrate and consider these
three parts equally for effective construction management. The relationship between these three parts
can be conceptualised as depicted in Figure 6.3.
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Figure 6.3: Conceptual Model Of Refurbishment Projects.
(Reproduced from Kemmer (2018))
Knowledge of existing assets and understanding the current operations in the building are essential for
improved performance in the execution of construction tasks. Failing to understand and integrate these
three parts can cause design related rework, disruptions in on site workflow, and ultimately schedule
and cost overruns. Construction tasks can also cause disturbances to users in the building if existing
assets are not assessed properly, this in turn could cause disruptions in the operations in the building
(Kemmer, 2018).
6.3.1.2 Step 2 ­ Diagnostic
It is essential to understand the project environment to effectively manage complexities and
uncertainties inherent to refurbishment projects. This step relies on the framework for
characterisation of refurbishment projects (Figure 6.4) and the collaboration of every organisation
involved to ensure that all dimensions are addressed and different perspectives considered.
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Figure 6.4: Framework For Characterisation Of Refurbishments.
(Reproduced from Kemmer (2018))
This step is key in the method as it provides information to managers to decide on which production
management approach to follow (Kemmer, 2018).
6.3.1.3 Step 3 ­ Engagement
The aim of this step is to decide on which managerial solutions to implement. Ideally all project
participants partake in these discussions after the information collected from the diagnostics has
been validated to ensure that decisions are based on accurate data.
Kemmer (2018) designed several tables (See Tables 6.5, 6.6 and 6.7) and frameworks to be used as
supporting materials during this stage as they illustrate the connection between the refurbishment
context, and production control approaches deemed appropriate for the particular setting. The aim is
to ensure that the management approach applied in the project addresses the three parts of
refurbishment mentioned in Step 1 and that the primary focus is on lead time compression and
variability reduction principles.
Table 6.5 illustrates the root cause of typical problems in refurbishment projects and its
corresponding basic element as stated in Step 1 with Figure 6.3. This table depicts common
problems like late discovery of pre existing conditions and attributes this to a root cause, in this case
inappropriate managerial practices and poor building surveying. Table 6.7 refers a countermeasure
from a lean perspective to each of the root causes. The countermeasure to inappropriate managerial
practices would be to reduce variability. Table 6.6 then links the countermeasure to a lean solution.
In the case of reducing variability, production system design, last planner system and
prefabrication/standardisation can be implemented to ultimately address the root cause of problems
encountered in refurbishment projects.
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Figure 6.5: Root Cause Of Typical Problems In Refurbishment Projects.
(Reproduced from Kemmer (2018))
Stellenbosch University https://scholar.sun.ac.za
CHAPTER 6. CONSTRUCTION MANAGEMENT OF REFURBISHMENT PROJECTS65
Figure 6.6: Connection Between Conceptual And Practical Solutions.
(Reproduced from Kemmer (2018))
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Figure 6.7: Countermeasures To Address Typical Problems In Refurbishment Projects.
(Reproduced from Kemmer (2018))
6.3.1.4 Step 4 ­ Training Sessions
After the managerial solutions are selected (Step 3), it is important to build the capabilities of project
participants to enable appropriate implementation of the solutions. It is advised that a gradual
approach is followed in the delivery of the sessions since people not familiar with lean theory, tools,
and techniques may find an information overload demotivating (Kemmer, 2018).
6.3.1.5 Step 5 ­ Target
It is recommended that performance at process and project level is measured through the use of key
performance indicators (KPI). These indicators should be set for the three parts of refurbishment as
described in Step 1 and be aligned with the flow­concept related principles of production
management. The characterisation of the refurbishment project conducted in the diagnostics step
should serve as supporting document for defining the KPIs. These KPIs will be beneficial in step 7
when the performance of the managerial solutions are evaluated. Project participants should be part
of setting the KPIs to ensure that they are aware and committed to the targets set (Kemmer, 2018).
6.3.2 Implementation And Improving Stage
This stage comprises of the implementation of the managerial practices selected in the planning stage.
Evaluation and improvement are the last steps but it should be mentioned that it is not necessary to
wait until the end of the project to evaluate and improve the process.
6.3.2.1 Step 6 ­ Implementation
In the implementation of the managerial solutions, the roles and responsibilities of project participants
should be clearly defined. It is necessary that the person responsible for leading the implementation
of this method is familiar with and has knowledge of lean construction. In a traditional sense, this
would be the project manager (Kemmer, 2018).
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6.3.2.2 Step 7 ­ Evaluation
All managerial solutions implemented should be evaluated against the targets set in step 5 and its
utility for improving production management and enhancing project results.The aim is to assess the
applicability of lean principles in the context of refurbishments and to better understand the benefits
and implementation issues of lean methods.
6.3.2.3 Step 8 ­ Improvements
This last step aims at improving the production management approach in a given refurbishment
project. Meetings with project participants should be promoted to discuss the improvement of
project management. Evaluations from the previous step will be central to these meetings.
Adaptions to managerial tools is appropriate if it enhances project performance (Kemmer, 2018).
6.4 Chapter Conclusion
This chapter briefly investigated the history of construction management and why better
construction management is needed. Then candidate solutions to improve the management of
construction was investigated, as well as a method that can be implemented to improve the
refurbishment process. It is anticipated that the method for construction management of
refurbishment projects can be implemented with similar success as recorded by Kemmer (2018), in
the development of coworking spaces.
The research from this chapter resulted in an eight step method for construction management in
refurbishment projects. For the development of the conceptual framework in this study, the use of
this eight step method is a requirement. This method will be integrated with the PROCSA matrix
from Chapter 2. Figure 5.2 shows how the method for construction management can be integrated
with the PROCSA matrix, indicating the step in the method and to what stage in the PROCSA
matrix it corresponds with.
Table 6.3 summarises the requirements from this chapter.
Requirement
R6.1 Refurbishment project Framework
R6.2 Project Diagnostics
R6.3 Project Engagement and managerial solution selection
R6.4 Training session and equipping participants
R6.5 Setting Targets and key performance indicators
R6.6 Implementing managerial solutions
R6.7 Evaluating managerial solutions and performance
R6.8 Improvements
Table 6.3: Chapter Requirements Summary.
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The objective of this chapter is to verify that the intended research set out in Section 1.3 has been
achieved by assessing the requirements from each chapter and its correspondence to the conceptual
framework. The requirements from Chapter 3 to 6 can be summarised as seen in Table 7.1 .
Requirement Section Comments
R3.1 Use of the typology matrix 3.4.1 Stage 0 of PROCSA matrix
R3.2 Use of the coworking characteristic rating form 3.5 Stage 0 and 3 of PROCSA matrix
R3.3 Consider locations that alleviate traffic congestion 3.6.2 Stage 0 of PROCSA matrix
R3.4 Location in close proximity to services and community 3.4.2 Stage 0 of PROCSA matrix
R4.1 Location must be suited for deep energy refurbishment 4.5.1 Stage 0 of PROCSA matrix
R4.2 Site must be vacant 4.4.1 Stage 0 of PROCSA matrix
R4.3 Refurbishment design must be flexible for future change 4.5.2 Stage 3 of PROCSA matrix
R4.4 Assess refurbishment characteristics to prevent unforeseen circumstances 4.5.3 Stage 1 of PROCSA matrix
R5.1 Four star Green Rating for the refurbishment project 5.4.1 Stage 0 through 6 of PROCSA matrix
R5.2 The project must be visually distinct from surrounding buildings 5.4.1 Stage 0 and 3 of PROCSA matrix
R5.3 80% of the gross floor area must be commercial office space 5.4.1 Stage 3 of PROCSA matrix
R5.4 Additional energy usage and land ecology requirements have to be met 5.4.1 Stage 0 and 3 of PROCSA matrix
R5.5 Building must be certified within two years of practical completion 5.4.1 Stage 6 of PROCSA matrix
R5.6 Indoor environmental quality requires a rating of 18/24 or greater 5.3 Stage 0 through 6 of PROCSA matrix
R5.7 Energy rating of 23/30 or greater is required 5.3 Stage 0 through 6 of PROCSA matrix
R6.1 Refurbishment project Framework 6.3.1.1 Stage 1 of PROCSA matrix
R6.2 Project Diagnostics 6.3.1.2 Stage 2 of PROCSA matrix
R6.3 Project Engagement and managerial solution selection 6.3.1.3 Stage 3 of PROCSA matrix
R6.4 Training session and equipping participants 6.3.1.4 Stage 4 of PROCSA matrix
R6.5 Setting Targets and key performance indicators 6.3.1.5 Stage 4 of PROCSA matrix
R6.6 Implementing managerial solutions 6.3.2.1 Stage 5 of PROCSA matrix
R6.7 Evaluating managerial solutions and performance 6.3.2.2 Stage 5 of PROCSA matrix
R6.8 Improvements 6.3.2.3 Stage 5 of PROCSA matrix
Table 7.1: Conceptual Framework Requirements.
These requirements were incorporated into the conceptual framework as shown by Figure 7.1.
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Figure 7.1: Conceptual Framework Verification.
Comparing Table 7.1 and Figure 7.1, it can be concluded that the intended objectives to develop a




This chapter aims to validate the study through a theoretical case study and expert interviews. This
chapter will first discuss validation methodology and philosophy where the validation process will be
developed. Then the results from the validation process, theoretical case study and expert interviews
will be documented. Finally, the conceptual framework will be updated with all the knowledge gained
through the validation process. The objectives of this chapter is summarised in Figure 8.1.
Figure 8.1: Chapter Eight Objectives.
8.1 Validation Design: Philosophy And Methodology
Validating new methods and conceptual frameworks are important for the advancement of both
theory and industry practice. Validation adds to the integrity of the research conclusion and
strengthens the link between the conclusion and research purpose (Bryman and Bell, 2014).
According to Gaber and Gaber (2010), validation is a process of testing research findings against
existing knowledge. This process provides no absolute assessments, but are context­specific.
Validation thus improves the confidence that the developed framework is able to address the
identified problem.
Validating a framework as developed in this study, can be viewed as a specialised topic in the
epistemology of research. Frey and Dym (2006) states that there are four different views on the
sources and justification of knowledge, they are summarised as follows:
• Foundationalism ­ The instances of knowledge are basic and can be validated by relating new
instances to basic beliefs;
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• Naturalistic epistemology ­ The empirical study of how subjects convert data into theories;
• Relativism ­ Knowledge cannot be validated in an objective way, rather subjective preferences
must be considered as part of the validation process; and
• Epistemology of practice ­ This view relies on knowledge of skilled practitioners, that cannot
be easily codified, to validate new models and frameworks.
This study will rely on validation methodologies used as part of the epistemology of practice. The
details on the development and roots of epistemology of practice is outside the scope of this study.
Argyris (1977) suggested some validation principles, methodologies and requirements that are
considered specifically:
• New framework or theory testability:
– The specific situation where a theory or framework can be implemented needs to be
specified. This implies that the environment that is conducive to validation needs to be
established;
– The desired results of the application of the framework can be defined; and
– The way in which the application of the framework will be evaluated, can be described.
• Internal consistency of the framework or theory;
• Harmony between the new framework or theory and accompanying theory; and
• Effectiveness of the new framework or theory, thus when validation will be successful.
With epistemology of practice, it is often required that the researcher validates the framework or theory
in the context of a single environment. Therefore, it is also important to consider the principles and
practices involved in case study research as part of the validation design. Yin (2017) identified the
following characteristics:
• The aim of the research is not only to explore a certain phenomenon, but also to understand it
within a certain context or environment;
• Research typically does not start with a list of limitations within which the research will take
place; and
• The research uses various methods of data collection which may include qualitative and
quantitative measures. Thus, case study research often combines multiple data collection
methods which is described as triangulation by Denzin (2012). He states that this use of
different data collection methods would lead to grater validity and reliability, if the
conclusions are the same, than a single data collection.
8.2 Theoretical Case Study
The objective of the theoretical case study is to determine how the use of the conceptual framework
would change the outcome of coworking spaces that are currently in operation. To achieve this,
interviews with the project manager and site inspections of the coworking space under investigation,
were conducted. This was done to investigate how the construction process and current
characteristics of the coworking space would differ if the conceptual framework was implemented in
the development process.
As a result, the theoretical case study was conducted per section of the conceptual framework as
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shown in Figure 8.2. The requirements, as set out by conceptual framework, were compared to the
development process of the coworking space, as recalled by the project manager.
Figure 8.2: Theoretical Case Study OF Framework.
8.2.1 Workshop 17
This theoretical case study was conducted on a Workshop 17 location at 32 Kloof Street, Cape Town.
Workshop 17 operates in collaboration with Growthpoint (a silent partner owning 50% of Workshop
17) and the coworking space in question was one of seven Workshop 17 locations in South Africa.
This was a good location to test the framework since it was a refurbishment project and it was a
historical site. An interview and site inspection were conducted with the project manager who also
formed part of the design team of Workshop 17.
The case study started with the investigation of the company structure and how projects are
managed. According to the project manager, the PROCSA matrix is used for the majority of
appointments, but the roles and responsibilities are very much overlapped. Based on the role players
recognised in the PROCSA matrix, Workshop 17 outsources work as follows:
• Development Manager: In­house (usually the directors of the company);
• Project Manager: In­house;
• Architect: In­house;
• Quantity surveyor: Outsourced;
• Structural Engineer: Outsourced;
• Civil Engineer: Outsourced;
• Electrical Engineer: Outsourced; and
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• Mechanical Engineer: Outsourced.
The management of new development is spread out between the in­house design and architecture
team and the directors of the company. Thus, all the participants proposed by the PROCSA matrix is
not assigned and the roles and responsibilities are divided on an ad hoc basis. This makes for some
inefficiencies and sometimes confusion as the project manager, also a the interior designer,
interviewed stated that: ”if you see something that needs to be done, you just pick it up and do it”.
The first section of the theoretical case study was conducted on the coworking requirements as stated
in the conceptual framework. This is discussed in Section 8.2.1.1.
8.2.1.1 Coworking
Workshop 17 on Kloof meets all the requirements for coworking spaces identified by the conceptual
framework. The location in close proximity to various restaurants and shopping locations, the
notorious nightlife activities of Long street is a comfortable 10 minute walk away and tenants have
various options for health and fitness.
The traffic in the area is quite congested especially during rush hours and as a result parking can be
hard to find since it is quite limited in the area. Public transport in the form of ”My city bus” has a
stop right in front of the workshop, making it a lot more accessible to the public. They also offer
bicycle storage for tenants. The project manager on the project stated that a new trend in the city is
for people to Uber everywhere since parking is limited and can be more expensive.
Lastly, the characteristics of the coworking space meet all the minimum requirements. Workshop 17
is a brand name with several coworking spaces throughout South Africa and is known for their
pristine working environments and top class service they offer to customers.
The next section of the theoretical case study was conducted on the refurbishment requirements as
stated in the conceptual framework. This is discussed in Section 8.2.1.2.
8.2.1.2 Refurbishment
The refurbishment requirements are mostly met for this site. The location is suited for deep energy
refurbishment even though it is a heritage site, however, this does not mean that a deep energy
refurbishment was done. This will be discussed in more detail in the next subsection. The building
was vacant before the refurbishment started.
Workshop 17 tries to implement flexible refurbishments with all their sites, but with refurbishments
comes certain limitations restricting the flexibility of the office space. The design of the office space
was as flexible as the building would allow, with overhead ventilation being the biggest restriction to
flexibility.
The characteristics of refurbishment projects were not given enough consideration. When
construction started and the back side of the structure was excavated to open up the basement,
granite was discovered that delayed the excavation significantly. If the framework was followed, a
lot of the delays could have been predicted and measures could have been put in place to work
around it­ this could have resulted in earlier project completion.
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The next section of the theoretical case study was conducted on the sustainable development
requirements as stated in the conceptual framework. This is discussed in Section 8.2.1.3.
8.2.1.3 Sustainable Development
The site does not meet the requirements for sustainable development. The building is not certified
and would not meet the necessary standards to get a four star Green Rating. It also does not meet the
indoor environmental quality or energy requirements set by the framework. The reason for this is
explained in Section 8.3 were feedback from expert interviews are given.
Although the building does not meet the necessary requirement for a four star rating, features like
solar panels on the roof and motion censors to control lights and ventilation, are implemented. Not
all glass panels are replaced with double glazed glass panels, but in areas/rooms with a lot of glass
towards the exterior, double glazed glass will be installed to control temperatures. Other sustainable
elements implemented include, LED lights, recycling and low Volatile Organic Compound (VOC)
paints.
The final section of the theoretical case study was conducted on the construction management
requirements as stated in the conceptual framework. This is discussed in Section 8.2.1.4.
8.2.1.4 Construction Management
Lean construction principles were not applied in the construction of the coworking space. As stated
in Chapter six, lean construction is unfamiliar to the South African construction industry and
therefore none of the proposed lean principles were implemented.
The method discussed in Section 6.3 is still relevant, although it was not implemented. During
construction, a few weeks before the site was set to launch, a fire sprinkler on the top floor
malfunctioned, soaking half of the building and setting the project back three months. Whether it
was a malfunction or negligence has not been determined yet, but this could have been prevented if it
was indeed negligence and the construction management method was implemented.
8.3 Expert Interviews: Critical Observations
This sections covers the main points from interviews with experts in the industry. Interviews were
not transcribed but an interview protocol was set up for meetings, see Appendix AB. A list of the
industry experts interviewed and their experience is provided in Table 8.1. Pseudonyms were used to
portray the people interviewed since commercially sensitive information was disclosed.
The amount of interviews needed before completion of validation was determined by the researcher.
Baker and Edwards (2012) did a study on ’how many qualitative interviews is enough?’. The study
interviewed 14 established academics and posed them the question ’how many’ and all responded ’it
depends’. The study concluded that nature and field of the research will sometimes require more and
sometimes less interviews to reach saturation, in this case saturation refers to the point where experts
start repeating what was already discovered by the researcher, this conclusion is supported by
Charmaz (2014).
This study is focused on a very specific field and saturation was reached after three interviews. None
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the less, experts were interviewed on related fields to give input on specific sections of the
conceptual framework. Three experts on the development of coworking spaces were interviewed to
give feedback on the whole framework. A specialist in sustainable development and member of
GBCSA were interviewed to give specific input on the sustainable development section of the
framework and lastly, experts in construction and development management were interviewed to
give input on the refurbishment and construction management aspects of the framework. In total
four experts were interviewed and their significant comments/contributions were recorded and is
summarised below.
Name Position Field of expertise Experience
John Wick Project Manager
Design & development;
Coworking spaces
Interior designer (3 years)
Workshop 17 Project Manager (5 years)
James Bond Director Business management Workshop 17 Director (7 years)
Jason Bourne CEO Property Development Proproyale Development CEO (10 years)
Ethan Hunt Programme Manager Architect, Sustainability GBCSA Program manager (7 years)
Table 8.1: Industry Expert List.
Since the conceptual framework incorporates sections from different backgrounds, finding industry
experts with expertise in all the aspects of the conceptual framework would be difficult. Thus, the
expert interviews were set up in such a way that experts on every section of the conceptual framework
were interviewed. Figure 8.3 shows that the experts from Table 8.1 have expertise in different fields
and in different stages of the property development life cycle.
Figure 8.3: Interviewees Expertise.
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8.3.1 Coworking
A big part of location scouting is negotiating a fit­out budget with the landlord. The bigger their
budget per square meter, the better the financial feasibility of your coworking space. They rarely pay
for green technology and sustainable retrofits, since finance is their biggest concern.
... if it is a really old building and the Heating Ventilation and Air Conditioning
(HVAC) system is older than six years, you have to replace it otherwise you won’t meet the
necessary health and safety requirements. It is important to negotiate with the landlord a
fit­out budget and to include the cost of things like old HVAC systems to make it financially
feasible for you.
John Wick
Workshop 17, similar to WeWork, is moving more in the direction of serviced office space, they still
have an element of coworking inside them, but it is mostly serviced offices.
Operating a coworking space is much harder than a services office space since the
tenants of coworking spaces demand a lot more attention and effort from operators and
managers than tenets in serviced offices.
James Bond
The income from serviced offices are also more than from coworking tenants. The current ratio for
Workshop 17 is 60/40 serviced office space to coworking space, this ratio will change soon to 70/30.
In South Africa, the need for office space will always lead to serviced office rather than coworking
spaces. More important than this is the peripheral services attached to the office space which is
dedicated to creating a connected people environment rather than a connected technology
environment. Serviced office in itself is not a big profit business, the real money comes from all the
added services (i.e. a venture capitalist firm that has access to a coworking/serviced office network
to source possible businesses to fund­ the operator of the office space would take a finders fee).
Site selection should be data driven.
James Bond
Workshop 17 has a location matrix that rates a location based on certain features and a weight attached
to each feature. The score for each feature has to be assessed objectively by preferably more than one
person to ensure consistency. The features rate is the product of its allocated score and the weight for
that feature. The total rate of all locations under consideration will then be compared to decide on the
best suited location. The location matrix is shown in Table 8.2.
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Sub­Location: eg. 32 Kloof Street, Cape Town
Feature Description Score Weight Rate
Access Ease of access, brand alignment of entrance 8
Access to public transport Walking distance from major transport nodes 9
Access to other amenities Residential and entertainment, recreational facilities 4
Access to parking Guest parking, public parking and building parking 8
Access to shopping Shops and restaurants within walking distance 4
Awareness & Visibility Street visibility & knowledge of the location 7
Ease to create Workshop 17 look and feel High ceiling, exposed soft, natural light 8
Ease to create Workshop 17 space layout This is the grid ­ pillars vs efficiencies of space 8
Ease to create public café Self explanatory 7
Eventing possibility Suitability for eventing, meeting space 6
Impact of operational expenses Energy efficiency, operating costs 5
Outside space Rooftops, balconies, courtyards 6
Views Scenic & surrounding buildings 5
Total
Table 8.2: Workshop 17 Location Matrix.
8.3.2 Refurbishment
Location:
Refurbishment is definitely something you want to do since it is significantly cheaper
than new builds giving almost a 100% cost reduction per square meter construction cost.
James Bond
Although deep energy refurbishment is ideal, refurbishment buildings are just not geared for
alternative energy, grey water recycling or even water harvesting. Refurbishing buildings to meet all
these demands will still be cheaper than building new, but financially it does not make sense. The
benefits and long­term cost savings do not justify the capital expense.
Often with refurbishment, the building would be a heritage site that limits the changes you can make
to the outside of the building. This is problematic especially if you are on ground level since you
ideally want to be visible from the outside (i.e. big glass windows to see what is happening on the
inside), but with older buildings, the windows are usually smaller and far apart.
You need permeability to intrigue pedestrians with what is happening in your building
Jason Bourne
Flexible Refurbishment:
According toWick, it is ideal to have as much flexibility as possible, but it is limited by refurbishment.
As soon as you want to move an office or enclose a space, your ventilation and cooling
regulations change, often resulting in changes to ventilation systems, which is very costly.
John Wick
In new builds can accommodate all the utilities under the floor, which makes for much easier and
cheaper office layout changes later.
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We would always design our office spaces for two or three possible permutations, this




This is crucial, every industry expert the researcher spoke to that has done a refurbishment project
in the past, ran into some problem that delayed the project and increased cost. Things to pay special
attention to is the layout and age of HVAC and electrical systems, as well as the contractors you bring
in on the project­ carefully look at cost cutting versus value cutting. Contractors that charge you less
but do work that requires rework will cost you more in the end in time and money.
8.3.3 Sustainable Development
A joint research venture by the GBCSA and MSCI indicates that the return on investment of buildings
with a green certification is higher than for buildings without a Green Star rating. This research was
based on new builds and not refurbishments and fit­outs, research on this is still being conducted.
It was suggested that if a coworking operator wants to certify the fit­out or refurbishment, it is very
helpful to use the green lease tool created by GBCSA and SAPOA. Green leases set out the shared
responsibilities of landlords and tenants, provide a platform for sharing the benefits of the enhanced
performance of the building and it balances the respective costs between the two parties.
Getting the green certification might be a bit more costly, but with a green lease and
savings on utilities, costs can be mitigated and green certification can add a good




This will only see the light of day once the government mandates it or creates
significant tax benefits for sustainable development.
James Bond
Workshop 17 does not certify their office spaces, even though a lot of sustainable practices are
implemented. The project manager and designer states that sustainable design and development
should be implemented regardless of the building being certified or not. Green star certification is a
big cost and time expense and does not translate to any monetary value for the operator of the
coworking space. There are also no current benefits besides bragging right to do this, thus it is not
implemented.
This is not a selling point to clients, as clients consider most importantly price and if
they get value for what they pay through added extras like boardrooms, creator spaces
and added benefits. Other attractions include current occupants of the space. If you
attract some big venture capitalists or entrepreneurs to the space, other people would
want to be there for the opportunity to network and to build contacts.
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James Bond
IEQ rating:
All the benefits from improved indoor environmental quality is not a priority for coworking spaces,
since any potential increase in worker efficiency will not raise the monthly membership fee. In the
scenario of a company like Allen Gray building new offices, they want the sustainability and indoor
environmental quality to be as good as possible since any increase in productivity of their workers
will lead to a direct financial gain for them.
Energy rating:
This is something to really look into and is good to add to the framework, since the current climate in
South Africa makes for very uncertain power supply. In addition to this, government has approved
the national power supplier, Eskom to increase electricity tariffs by 9.4% and 8.1% in 2019 and 2020
respectively.
With so much uncertainty about the power supply of the future, it is also crucial to
consider backup power supplies for your coworking spaces
John Wick
8.3.4 Construction Management
According to Bond, the biggest challenge in South Africa is the lack of skilled artisans and hard
working labour force. This poses big problems for the implementation of lean construction principles
as one can almost expect contractors to underperform. Another big problem andmistake from industry
is that they rely too heavily on the ability of a quantity surveyor to comprehend cost.
Quantity surveyors often use invoices from previous projects to estimate costs and then
just add a ten percent contingency cost to the project that almost always gets absorbed in
the project cost.
James Bond
A big problem for us was having a contractor and architect from Durban working on
a project in Cape town.
Jason Bourne
8.4 Adjusting The Conceptual Framework
From the interviews with industry experts, a few changes can be made with regard to the research in
the thesis and the conceptual framework. This section summarises the changes to research done and
assumptions made in the thesis, as well as changes to the conceptual framework.
Use of PROCSA matrix:
Initially the conceptual framework was developed to aid the development manager in the
construction of coworking spaces, but from the interviews with industry experts it was learned that
projects in industry seldom follow the PROCSA matrix. Projects often have less role players than
suggested by the PROCSA matrix and roles and responsibilities are divided between project
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participants. Thus, the framework developed in this study is applicable to both the development
manager and project managers since these roles often overlap in industry. From expert interviews it
was also gathered that the projects, where no individual was assigned to oversee the development
and project management, had avoidable problems that a dedicated development/project manager
could have prevented. Thus, it is highly recommended that future development projects have a
dedicated development or project manager that oversees the process and uses the developed
framework to aid in the process.
Definition of coworking:
In Chapter 3.3, coworking was defined as follows:
A way of working in which people, not exclusively from a single company, gather in a
place to create value while sharing information and wisdom by means of communication
and cooperating under the conditions of their choices.
After the industry expert interviews, it was deemed necessary to review this definition. Industry
experts revealed that coworking spaces consist more of serviced office spaces than open
collaborative working environments. Thus, the definition can be refined to better explain the status
of coworking in South Africa. As mentioned by interviewee James Bond, leading working spaces
like WeWork and Workshop 17 provide 80% serviced office space and 20% open collaborative
spaces, but never one in isolation, thus the definition of coworking can be changed to the following:
A way of working in which people, not exclusively from a single company, gather in
a place to create value while sharing information and wisdom by means of
communication and cooperating under the conditions of their choice in spaces that offer
both open collaborative environments and serviced office spaces .
Ideal location:
More than just the amenities close to the location 3.4.2, the access to the location and the physical
condition of the building that influences location selection. Since the location matrix of Workshop
17 already includes features related to access to amenities and public spaces, the requirement
regarding access to amenities from Section 3.4.2 can be replaced by the use of the location matrix.
This just serves as guideline for the development manager, the weights and features can be amended,
but it serves as a tested matrix already implemented in industry.
The following changes were made to improve the conceptual framework:
• A location matrix used by Workshop 17 can be added to the coworking requirements to further
aid the development manager in procuring a good site. This will be relevant in Stage 0 of the
PROCSA matrix;
• As derived from interviews with industry experts, requirements for deep energy refurbishment
and flexible office design is not always possible. It is recommended that energy costs and cost
of making the building energy efficient, be considered in the financial feasibility to determine
if it makes financial sense. It is also recommended that the layout of the coworking space be
designed for two or three possible permutations for future change in the layout, specifically
considering HVAC, electric wiring and health and safety regulations;
• The section on sustainable development will no longer be a requirement but will be kept as an
highly recommended extra­ the reason for this is:
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– The financial burden currently outweighs the benefits of green certification. The demand
for green working environments by coworking members are not high enough to justify the
financial expense; and
– If the market becomes more competitive and tenants are spoiled for choice, this might add
a unique selling point for a coworking space, but it will come at a price.
• One addition to the sustainable development section is the green lease, and this was advised by
industry experts to share responsibilities between the landlord and tenants.
With these adjustments to the conceptual framework, the final framework for the development of
coworking spaces through sustainable refurbishment can be seen in Figure 8.4.




This chapter concludes the study. First the method used to conduct the research will be reviewed after
which it will be shown that the initial objectives were achieved. Secondly, the lessons learned in this
study is summarised followed by possible future research avenues.
9.1 Methodology Review
The grounded theory methodology used in this study and the eight conceptual framework analysis
phases proposed by Jabareen (2009), guided the study to reach the desired outcome. The method
was helpful in identifying and categorising concepts in ’n structured manner as depicted by phases
1­4. Phase 4 was particularly helpful since it motivated the investigation into construction
management methods, resulting in the requirements added in Chapter six. Phase 6 was crucial as the
conceptual framework went through several iterations to display the requirements in a visually
pleasing and logical manner. Finally, the study was grounded by validating the conceptual
framework through a theoretical case study and subject matter interviews. After the validation, the
conceptual framework was adjusted as suggested in phase eight. Thus, for this study the grounded
theory methodology was suited to achieve the objectives stated in Section 1.3.
The method applied in writing up the research consisted of building the conceptual framework over
several chapters. Chapter two investigated the PROCSA matrix that set the foundation of the
artefact. Each consecutive chapter after this added a set of requirements to the roles and
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Figure 9.1: Chapter Overview.
Each chapter consisted of an introduction, body and conclusion.
• Introduction: here the primary objectives, secondary objectives and research questions were
clearly defined. Figure 9.2 was expanded to reveal the objectives and research questions for the
relevant chapter, as shown in Figure 9.2;
• Body: here literature was reviewed to answer the research questions and in doing so, the
secondary and primary objectives were achieved; and
• Conclusion: here the knowledge gained from the chapter was summarised and a set of
requirements were compiled and added to the conceptual framework.
Figure 9.2: Chapter Overview Expanded.
Structuring the objectives as shown in Table 1.1 and using the layout shown in Figure 9.2 to
introduce the objectives of each chapter, made the structure of each chapter logical and easy to
follow. Each chapter was structured to answer the research questions as presented in the expanded
overview, and in doing this the secondary and primary objectives were achieved. This method of
structuring research objectives, with primary objectives leading to secondary objectives and then a
set of research questions, was efficient and is advised for future research.
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9.2 Artefact And Research Objectives Review
Reviewing the artefact as shown in Figure 8.4, it can be seen that the artefact flows from the
completion of the objectives. This study had one primary objective and five secondary objectives.
The achievement of the primary objective was dependant on the achievement of the secondary
objectives. The objectives are set out in Table 1.1 but for ease of reference, the objectives are




Compare relevant property development life cycles to investigate
the roles and responsibilities of the development manager.
Three 2
Investigate the changing nature of work, the subsequent need for
coworking spaces and define coworking spaces. Investigate
coworking member typology and common coworking space
characteristics, as well as the relevance of coworking in South Africa.
Four 3
Compare advantages of new build to refurbishment of
properties and investigate refurbishment in South Africa.
Five 4
Determine what sustainable property development is and the
benefits thereof. Determine how this sustainability is measured.
Six 5
Establish current construction management methods and
candidate solutions to improve the management of construction.
Establish a new method for construction management.
Thesis Objective
Eight 6
Develop a framework to guide the development manager in the
sustainable refurbishment of coworking spaces in South Africa.
Table 9.1: Summary Of Research Objectives.
Objective 1: Compare relevant property development life cycles to investigate the roles and
responsibilities of the development manager.
Evidence:
Chapter 2 looked at different development life cycles and why this was of interest for this study
(Section 2.2). Based on the criteria given in Section 2.2.4, the PROCSA matrix was selected as the
preferred development life cycle. The PROCSA matrix served as base for the conceptual framework,
not only dividing the development and construction process into seven stages, but also providing the
general roles and responsibilities of the development manager as discussed in Section 2.3.
Status: Achieved.
Objective 2: Investigate the changing nature of work, the subsequent need for coworking
spaces and define coworking spaces. Investigate coworking member typology and common
coworking space characteristics, as well as the relevance of coworking in South Africa.
Evidence:
Chapter 3.2 investigated global trends causing a change in the nature of work and how this creates
the need for coworking spaces. Coworking spaces were defined in Section 3.3. Coworking member
typology was investigated in Section 3.4.1, the result was a typology matrix (Table 3.4) to be used by
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the development manager. Common coworking space characteristics were investigated in Section
3.5 and finally the relevance of coworking in South Africa was discussed in Section 3.6.
Status: Achieved.
Objective 3: Compare advantageous of new build to refurbishment of properties and
investigate refurbishment in South Africa.
Evidence:
Chapter 4 investigates the focus on refurbishment as a result of the retail vacancies in South Africa.
Refurbishment was defined in Section 4.2. The advantages of both new build and refurbishment
were compared in Sections 4.3 and 4.4 and the advantages of refurbishment over new build in a
South Africa context was stated in Section 4.4.1. Aspects regarding the refurbishment of coworking
spaces was discussed in Section 4.5 resulting in the need for Objective 5. Section 4.5.3 states how
important the consideration of refurbishment characteristics is to the successful completion of
projects with such nature.
Status: Achieved.
Objective 4: Determine what sustainable property development is and the benefits thereof.
Determine how this sustainability is measured.
Evidence:
Chapter 5 discussed the development of sustainable buildings, this is an important topic especially
considering the dangers of global warming. A definition for green buildings was reached in Section
5.2 and the benefits of such development was discussed in Section 5.3. Green buildings can be a
broad term, but several bodies worldwide have set up some rating systems to standardise green
buildings, these rating systems were briefly investigated in Section 5.4. Finally, the green rating
system used as requirement in the framework was the Green Star rating system of South Africa,
discussed in detail in Section 5.4.1.
Status: Achieved.
Objective 5: Establish current construction management methods and candidate solutions to
improve the management of construction. Establish a new method for construction
management.
Evidence:
This objective was added as result of research conducted on refurbishment in Section 4.5.3. Chapter
6 investigated the current management of construction projects and how it can be improved. Section
6.2 investigated the principles that current construction management is based on and suggested some
principles (Section 6.2.1) that can lead to improved time and cost management. This created an
understanding of why better construction management is needed. In Section 6.3, a method for the
construction management of refurbishment projects was investigated and added as requirement to
the conceptual framework.
Status: Achieved.
Objective 6: Develop a framework to guide the development manager in the sustainable
refurbishment of coworking spaces in South Africa.
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Evidence:
The primary objective was completed throughout the document as the secondary objectives were
completed. Figure 6.8 shows the culmination of all the requirements of the secondary objectives into
the conceptual framework. In Chapter 8 the conceptual framework was validated through a
theoretical case study and subject matter experts in industry, some adjustments were made to the
conceptual framework and the final framework to be presented to the development manager is
shown in Figure 8.4.
Status: Achieved.
9.3 Limitations
With any scientific research, some form of limitation exists. It is important to acknowledge these
limitations since they can restrict and influence the research outcomes. This study had the following
limitations:
• The available resources such as time and finance did not allow for a practical case study, thus
the conceptual framework was tested in theory but practical application will undoubtedly reveal
unforeseen challenges and problems in the conceptual framework; and
• The scope of the study excluded the financial model of a coworking space, which limited the
depth of research done on coworking characteristics and features. From the validation it
became apparent that everything in construction is determined by cost, as a result, aspects such
as sustainable development are often overlooked to save cost.
It was also found that a lot of what is stated in the framework is already known in the industry. Some
of these aspects are being implemented and some not due to financial reasons. The developed
framework would work well for smaller, local companies looking to open 2 to 5 coworking spaces in
their region or country. Bigger coworking companies such as WeWork operates on a bigger scale
and have teams dedicated to developing new coworking spaces.
This framework would be useful for smaller coworking space operators, just to guide them through
the development process, but individual coworking spaces usually offer a lot less in terms of
amenities and utilities. As mentioned in Chapter 8, coworking spaces in its own right does not make
a lot of money, it’s all the peripheral services (multiple location access, large network, angel
investment opportunities etc.) that make coworking spaces lucrative. Because of this and single
coworking spaces often not having large financial backing, their fit­out cost is even less, resulting in
limited amenities and utilities. The conclusion is that coworking is most successfully operated when
managed as a brand with multiple locations and various peripheral services like those offered by
WeWork or Workshop 17.
9.4 Recommendations For Possible Future Research
This section proposes future research avenues. These avenues were either excluded from the scope of
the study or discovered during research. Possible future research include:
• A financial model for developing coworking spaces.
During validation it became apparent that the outcome of all decisions in the development of a
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coworking space is determined by the financial feasibility of its implementation. This is why
the sustainability requirements were changed to recommendations in Figure 8.4. A model that
investigates the financial impact of decisions and its influence on the return on investment would
be a valuable addition to the framework developed in this document. Since the financial aspect
of a coworking space is so big, it can be divided onto smaller sections:
– Lease agreement, condition of the site and how much would be needed to refurbish the
site;
– Characteristics of the coworking space and how much extra is incorporated; and
– Membership fee structure of the coworking space.
• How to de­risk a coworking space.
This was a proposition from a subject matter expert during validation. With the nature of work
changing and more entrants in the coworking industry, how do you de­risk your coworking
space to ensure attraction of coworking member, but also be financially profitable. What are
additional uses for the space?
• How to offer and monetize peripheral services as a small/single coworking space
operator.
Industry leaders like WeWork have over a thousand industry partners. Small/single coworking
spaces will not be able to partner as easily with big corporates and other industries. Thus, the
problem arises where small coworking spaces are sometimes isolated and struggle to offer
peripheral services to its members, thus also struggling to be financially sustainable. This
makes it difficult for small coworking spaces to enter the market without being dominated by
bigger competitors prices and additional service.
• Smart technology in coworking space
With the digitalisation of industries, numerous smart building technologies have entered the
market that are pioneering the way in which people interact with and use indoor spaces. The
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Property Development Life Cycles
A.1 Generic design and construction process
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ROLES & RESPONSIBILITIES OF THE DEVELOPMENT TEAM USING THE PROCSA  MATRIX
STAGE 0 















Establishing the need, desirability and 
viability of undertaking a property 
development together with securing the 
appropriate land and rights to undertake 
such a development
Establish the client requirements and 
preferences, assess user needs and options, 
appointment of necessary consultants, 
establish the project brief including 
project objectives, priorities, constraints, 
assumptions, aspirations and strategies.
Prepare and finalise the project concept in 
accordance with the brief including the 
scope, scale, character, form, function and 
preliminary programme and 
viability of the project
Develop the approved concept to finalise 
the design, outline specifications, cost plan, 
financial viability and programme for the 
project 
Prepare the construction and procurement 
documentation, confirm and implement the 
procurement strategies and procedures for 
effective and timeous procurement of 
necessary resources for the execution of 
the project
Management, administer and monitor the 
contracts and processes, including the 
preparation and co-ordination of the 
procedures and documentation to facilitate 
practical completion of the works
Fulfill and complete the project close-out 
including the preparation of the necessary 
documentation to facilitate effective 
completion, handover and operation of the 
project
DEVELOPMENT MANAGER DEVELOPMENT MANAGER DEVELOPMENT MANAGER DEVELOPMENT MANAGER DEVELOPMENT MANAGER DEVELOPMENT MANAGER DEVELOPMENT MANAGER
0.1.Establish project need and desirability
0.2.Prepare a First Business Case
0.3.Formalise Client's Vision
0.4.Source Appropriate Land
0.5.Manage procurement of land rights 
including necessary zoning, environmental, 
infrastructural / external services, legal 
requirements etc. in relation to such land rights
0.6.Procure market research to assist in 
confirming the appropriate product and income 
stream
0.7.Appoint necessary Consultants
0.8.Process Payments to all project creditors
1.1.Formalise project brief
1.2.Facilitate preliminary site assessment
1.3.Prepare a preliminary desk top project 
viability
1.4.Appoint necessary appropriate consultants
1.5.Establish project procurement policy
2.1.Provide consultants with all supplementary 
information and constraints necessary to 
execute their respective obligations
2.2.Define format and procedures for reports, 
presentations and communications by all 
members of the project team
2.3.Review and comment on proposals and 
reports prepared and presented by consultants 
including design concepts, costings and the like
2.4.Prepare "bankable business plan" including 
but not limited to a viability study, market 
research, end user commitments, operating 
agreements, marketing strategy and the like, 
for purposes of procuring finance for the 
project
2.5.Manage procurement of project finance 
3.1.Appoint balance of the consultants 
including the clear definition of their roles, 
responsibilities and liabilities
3.2.Review and approve formal and informal 
communication structure, processes and 
procedures for the design development of the 
project
3.3.Review and approve detailed design and 
documentation Programme, based on an 
updated indicative construction programme, 
with all consultants
3.4.Obtain and timeously provide all operating 
end user requirements to the design team
3.5.Procure appropriate health and safety 
representative and advice 
3.6.Facilitate the timeous submission by the 
design team of all plans and documentation to 
obtain the necessary statutory approvals
3.7.Provide design and cost decisions timeously 
in relation to the design development process
3.8.Receive, review and agree estimates, 
budgets and cost reports in relation to the final 
capital cost of the project
3.9.Establish, monitor and manage cash flow 
requirements of the project
3.10.Review and approve designs by 
consultants
3.11.Review facilities management 
requirements and establish facilities 
management policy
3.12.Monitor implementation of the marketing 
strategy
3.13.Procure and approve the marketing 
documentation
3.14.Manage achievement of the business plan 
income stream requirements
3.15.Procure achievement of all project finance 
preconditions
4.1.Review and approve  procurement strategy 
for contractors, subcontractors and suppliers 
4.2.Review and approve project procurement 
programme and proposed tenderers  
4.3.Receive and review environmental 
management plan 
4.4.Provide all necessary, project specific 
tender conditions including but not limited to, 
amendments and additions to the 
preliminaries, empowerment policies, 
insurance and payment conditions and the like 
to incorporation in the tender documentation 
4.5.Review health and safety specification for 
the project 
4.6.Review adjudication of tenders and 
instructions to the principal agent to appoint 
the appropriate contractors 
4.7.Sign all principal and direct contract 
appointment on  project 
4.8.Place the necessary insurance for project 
including contractor insurance and appropriate 
development risk insurance 
4.9.Review reconciliation by quantity surveyor 
of the tender prices with  project budget 
4.10.Agree format and procedures for 
monitoring and control by quantity surveyor of 
cost of the scope of works 
4.11.Monitor leasing / sales performance 
relative to project feasibility  
4.12.Procure and manage legal advice in 
relation to project leasing, sales,etc
4.13.Formalise all service agreements with the 
appropriate authorities including the payment 
of all necessary deposits 
5.1.Manage ongoing projects insurance 
requirements (including resolution of all 
insurance claims)  
5.2.Formalise and facilitate occupation of site 
by contractor, including but not limited to 
termination of existing leases and the like 
5.3.Review formal and informal communication 
structure and procedures for construction 
process 
5.4.Regularly attend site meetings and 
inspections  
5.5.Receive and review contractors' health and 
safety plan  
5.6.Review and approve "end user" specific 
construction details, documentation, and 
materials timeously  
5.7.Review and approve all scope and cost 
variations 
5.8.Arbitrate acceptable standards of quality 
when required to do so  
5.9.Review and process monthly progress 
payments  
5.10.Receive, review and approve 
recommendations for settlement of contractual 
claims as prepared by the principal agent 
5.11.Receive and review monthly cost reports  
5.12.Formalise management of all direct 
contractors and suppliers 
5.13.Receive and review all project reports and 
present same at client review meetings  
5.14.Provide operator input for any necessary 
early testing and commissioning by consultants 
and contractors
6.1.Accept works completion certificate 
6.2.Receive and distribute all as-built drawings 
and design documentation, to appropriate 
parties  
6.3.Receive and distribute, all operating and 
maintenance manuals as well as all warrantees 
and guarantees, to appropriate parties  
6.4.Receive and distribute, all statutory 
compliance certificates and documentation, to 
appropriate parties 
6.5.Receive and handover health and safety 
files to client 
6.6.Monitor rectification of defects during 
defects liability period 
6.7.Monitor preparation and agreement of the 
final accounts 
6.8.Procure and distribute end users latent final 
completion defects list for inclusion in  project 
final completion latent defects list 
6.9.Receive and review and present project 
closeout report to client 
6.10.Assist the client in procuring appropriate 
facilities management resources 
PROJECT MANAGER PROJECT MANAGER PROJECT MANAGER PROJECT MANAGER PROJECT MANAGER PROJECT MANAGER
1.1.Facilitate development of a clear project 
brief 
1.2.Establish procurement policy for the project  
1.3.Assist the client in the procurement of 
necessary and appropriate other consultants 
including the clear definition of their roles and 
responsibilities 
1.4.Establish in conjunction with the client, 
other consultants and all relevant authorities, 
the site characteristics, rights and constraints 
for the proper design of the intended project  
1.5.Define the consultant's scope of work and 
services
1.6.Conclude the terms of the agreement with 
the client 
1.7.Facilitate a schedule of the required 
consents and approvals 
1.8.Prepare, co-ordinate and monitor a project 
initiation programme  
1.9.Facilitate client approval of all stage 1 
documentation
2.1.Assist the client in  procurement of the 
other consultants  
2.2.Advise the client on the requirement to 
appoint a health and safety consultant
2.3.Communicate the project brief to the other 
consultants and monitor the development of 
the concept and viability 
2.4.Agree  format and procedures for cost 
control and reporting by the other consultants  
2.5.Prepare a documentation programme and 
indicative construction programme 
2.6.Co-ordinate concept and viability 
documentation for presentation to the client 
for approval 
2.7.Facilitate approval of the concept and 
viability by the client
2.8.Facilitate approval of the concept and 
viability by statutory authorities
3.1.Agree and implement communication 
processes and procedures for the design 
development of the project 
3.2.Assist the client in the procurement of the 
necessary other consultants including the clear 
definition of their roles and responsibilities 
3.3.Prepare, co-ordinate, agree and monitor a 
detailed design and documentation program 
3.4.Conduct and record consultants' and 
management meetings 
3.5.Facilitate input required by  health and 
safety consultant 
3.6.Facilitate design reviews for compliance and 
cost control 
3.7.Facilitate timeous technical co-
ordination 
3.8.Facilitate client approval of all stage 3 
documentation
4.1.Recommend and agree procurement 
strategy for contractors, subcontractors and 
suppliers with the client and the other 
consultants
4.2.Prepare and agree the procurement 
programme
4.3.Advise the client, in conjunction with the 
other consultants on the appropriate 
insurances 
4.4.Co-ordinate and monitor  preparation of 
procurement documentation by consultants in 
accordance with the project procurement 
programme
4.5.Manage procurement process and 
recommended contractors for approval by the 
client 
4.6.Agree the format and procedures for 
monitoring and control by the quantity 
surveyor of the cost of the works 
4.7.Co-ordinate and assemble the contract 
documentation for signature
5.1.Arrange site handover to the cntractor 
5.2.Establish construction documentation issue 
process 
5.3.Agree and monitor issue and distribution of 
construction docs  
5.4.Instruct the contractor on behalf of the 
client to appoint subcontractors 
5.5.Conduct and record  site meetings
5.6.Monitor, review and approve the 
preparation of the construction programme by 
the contractor 
5.7.Regularly monitor  performance of the 
contractor against the programme 
5.8.Adjudicate entitlements that arise from 
changes required to the construction 
programme  
5.9.Receive, co-ordinate and monitor approval 
of all contract documentation provided by 
contractor(s)
5.10.Agree quality assurance procedures and 
monitor  implementation thereof by the other 
consultants and the contractors 
5.11.Monitor preparation and auditing of the 
contractor's health and safety plan and  
approval thereof by the H&S consultant 
5.12.Monitor preparation of the environmental 
management plan by the   environmental 
consultant 
5.13.Establish procedures for monitoring scope 
and cost variations 
5.14.Monitor, review, approve and issue 
certificates 
5.15.Receive, review and adjudicate any 
contractual claims
5.16.Monitor preparation of financial control 
reports by the other consultants 
5.17.Prepare and submit progress reports  
5.18.Coordinate, monitor and issue practical 
completion lists and the certificate of practical 
completion
6.1.Co-ordinate and monitor  rectification of 
defects
6.2.Manage procurement of operations and 
maintenance manuals, guarantees and 
warranties  
6.3.Manage preparation of as-built drawings 
and  documentation 
6.4.Manage procurement of outstanding 
statutory certificates 
6.5.Monitor, review and issue payment 
certificates
6.6.Issue completion certificates
6.7.Manage agreement of  final account(s) 
6.8.Prepare and present the project close-out 
report
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ROLES & RESPONSIBILITIES OF THE DEVELOPMENT TEAM USING THE PROCSA  MATRIX
STAGE 0 
















1.1.Assist  in developing a clear project brief 
1.2.Attend project initiation meetings 
1.3.Advise on the procurement policy for the 
project 
1.4.Advise on rights, constraints, consents and 
approvals 
1.5.Advise on the other consultants and 
services required 
1.6.Define the consultant's scope of work and 
services 
1.7.Determine availability of data, drawings 
and plans relating to the project 
1.8.Provide necessary information within the 
agreed scope of the project to the other 
consultants
ARCHITECT ARCHITECT ARCHITECT ARCHITECT ARCHITECT
2.1.Agree the documentation programme with 
the principal consultant and the other 
consultants 
2.2.Attend design and consultants' meetings 
2.3.Prepare concept design based on the 
client's brief 
2.4.Consult with the other consultants and 
incorporate their input  
2.5.Discuss design concept with local authoities 
2.6.Clarify and confirm the project space norms 
to  optimise functional and operational 
efficiency in terms of scale and relationships of 
areas
2.7.Co-ordinate design interfaces with the 
other consultants
2.8.Select general construction materials and 
intended finishes 
2.9.Provide information to the quantity 
surveyor for suitable estimates of constuction 
costs
2.10.Prepare and submit presentation of the 
design concept to the client for approval
2.11.Prepare and submit the site development 
plan to the local authority for approval where 
applicable
2.12.Liaise, co-operate and provide necessary 
information to the client, principal consultant 
and other consultants
3.1. Review the documentation programme 
with the principal consultant and the other 
consultants 
3.2.Attend design and consultants' meetings
3.3.Incorporate the client's detailed 
requirements into building design 
3.4.Incorporate and co-ordinate the other 
consultants' designs into building design 
3.5.Prepare design development drawings  
including draft technical details and outline 
specifications
3.6.Review budget in conjunction with the 
quantity surveyor 
3.7.Liaise, co-operate and provide necessary 
information to the client, principal consultant 
and other consultants 
3.8.Submit drawings to local authorities for 
approval
4.1.Attend design and consultants meetings  
4.2.Prepare specifications for the works and 
agree preambles with the quantity surveyor 
4.3.Co-ordinate services and prepare necessary 
services co-ordination drawings 
4.4.Check cost estimate with the quantity 
surveyor and adjust documents if necessary to 
remain within budget 
4.5.Provide working drawings to the quantity 
surveyor for preparation of procurement 
documentation 
4.6.Liaise, co-operate and provide necessary 
information to the principal consultant and the 
other consultants 
4.7.Assist with evaluation of tenders 
4.8.Assist with the preparation of contract 
documentation for signature  
4.9.Assess samples and products for 
compliance and design intent
5.1.Attend the site handover 
5.2.Issue construction documentation in 
accordance with the documentation 
programme 
5.3.Carry out contract administration 
procedures delegated by the principal agent in 
terms of the contract 
5.4.Attend regular site, technical and progress 
meetings 
5.5.Inspect the works for conformity to 
contract documentation 
5.6.Clarify details and descriptions during 
construction as required 
5.7.Receive, comment and approve interim 
payment valuations 
5.8.Witness and review all tests and mock-ups 
carried out both on and off site 
5.9.Check and approve subcontract shop 
drawings for design intent 
5.10.Update and issue the drawings register 
5.11.Issue contract instructions as and when 
required 
5.12.Review and comment on operations and 
maintenance manuals, guarantees, certificates 
and warranties 
5.13.Inspect the works and issue practical 
completion and defects lists 
5.14.Assist in obtaining statutory certificates 
6.1.Inspect and verify rectification of defects  
6.2.Receive, comment and  approve relevant 
payment valuations and completion certificates 
6.3.Prepare and/or procure operations and 
maintenance manuals, guarantees and 
warranties 
6.4.Prepare and/or procure as-built drawings 
and documentation
QUANTITY SURVEYOR QUANTITY SURVEYOR QUANTITY SURVEYOR QUANTITY SURVEYOR QUANTITY SURVEYOR
2.1.Agree the documentation programme with 
the principal consultant and other consultants 
2.2.Attend design and consultants' meetings
2.3.Review and evaluate design concepts and 
advise on viability in conjunction with the other 
consultants 
2.4.Receive relevant data and cost estimates 
from the other consultants
2.5.Prepare preliminary and elemental or 
equivalent estimates of construction cost 
2.6.Assist the client in preparing a financial 
viability report 
2.7.Audit space allocation against the initial 
brief 
2.8.Liaise, co-operate and provide necessary 
information to the client, principal consultant 
and other consultants
3.1.Review the documentation programme 
with the principal consultant and other 
consultants 
3.2.Attend design and consultants' meetings
3.3 Review and evaluate design and outline 
specifications and exercise cost control in 
conjunction with the other consultants
3.4.Receive relevant data and cost estimates 
from the other consultants 
3.5.Prepare detailed estimates of construction 
cost
3.6.Assist the client in reviewing the financial 
viability report 
3.7.Comment on space and accommodation 
allowances and prepare an area schedule 
3.8.Liaise, co-operate and provide necessary 
information to the  client, principal consultant 
and other consultants
4.1.Attend design and consultants' meetings 
4.2.Assist the principal consultant in the 
formulation of the procurement strategy for 
contractors, subcontractors and suppliers 
4.3.Review working drawings for compliance 
with the approved budget of construction cost 
and/or financial viability
4.4.Prepare documentation for both principal 
and subcontract procurement
4.5.Assist the principal consultant with calling 
of tenders and / or negotiation of prices 
4.6.Assist with financial evaluation of tenders 
4.7.Assist with the preparation  of contract 
documentation for signature
5.1.Attend the site handover 
5.2.Prepare schedules of predicted cash flow
5.3.Prepare pro-active estimates for proposed 
variations for client  decision-making
5.4.Attend regular site, technical and progress 
meetings
5.5.Adjudicate and resolve financial claims by  
the contractor(s)
5.6.Assist in the resolution of contractual claims 
by  the contractor(s) 
5.7.Establish and maintain a financial control 
system
5.8.Prepare valuations for payment certificates 
to be issued by the principal agent
5.9.Prepare final account(s) for the works on a 
progressive basis
6.1.Prepare valuations for payment certificates 
to be issued by the principal agent 
6.2.Conclude final account(s)
QUANTITY SURVEYOR
1.1.Assist in developing a clear project brief  
1.2.Attend project initiation meetings 
1.3.Advise on procurement policy for the 
project
1.4.Advise on other consultants and services 
required
1.5.Define the consultant's scope of work and 
services 
1.6.Conclude the terms of the agreement with 
the client 
1.7.Advise on economic factors affecting the 
project
1.8.Advise on appropriate financial design 
criteria 
1.9.Provide necessary information within the 
agreed scope of the project to the other 
consultants
STRUCTURAL ENGINEER
1.1.Assist in developing a clear project brief  
1.2.Attend project initiation meetings  
1.3.Advise on procurement policy for the 
project
1.4.Advise on rights, constraints, consents and 
approvals 
1.5.Define the consultant's scope of  work and 
services 
1.6.Conclude the terms of the agreement with 
the client
1.7.Advise on the necessary surveys, analyses, 
tests and site or other investigations where 
such information will be required for stage 2 
including the availability and location of 
infrastructure and services
1.8.Determine availability of data, drawings 
and plans relating to the project
1.9.Advise on appropriate financial design 
criteria
1.10.Provide necessary information within 
agreed scope of the project to the other 
consultants
STRUCTURAL ENGINEER STRUCTURAL ENGINEER STRUCTURAL ENGINEER STRUCTURAL ENGINEER
2.1.Agree the documentation programme with 
the principal consultant and the other 
consultants
2.2.Attend design and consultants' meetings
2.3.Establish concept design criteria 
2.4.Prepare initial concept design and related 
documentation
2.5.Advise the client regarding further surveys, 
analyses, tests and investigations which may be 
required 
2.6.Refine and assess  concept design to ensure 
conformance with all regulatory requirements 
and consents
2.7.Establish regulatory authorities' 
requirements and incorporate into the design
2.8.Establish access, utilities, services and 
connections required for the design
2.9.Co-ordinate design interfaces with other 
consultants
2.10.Prepare preliminary designs and  related 
documentation for approval by authorities and 
the client and suitable  for estimates of 
construction cost
2.11.Liaise, co-operate and provide necessary 
information to the client, principal consultant 
and other consultants
STRUCTURAL ENGINEER
3.1.Review the documentation programme 
with the principal consultant and  the other 
consultants
3.2.Attend design and consultants' meetings
3.3.Incorporate the client's and authorities' 
detailed requirements into the design 
3.4.Incorporate the other consultants' designs 
and requirements into the design 
3.5.Prepare design development drawings 
including draft technical details and 
specifications
3.6.Liaise, co-operate and provide necessary 
information to the client,  principal consultant 
and other consultants
3.7.Submit necessary design documentation to 
local authorities for approval
4.1.Attend design and consultants' meetings.
4.2.Prepare specifications for the works and 
agree preambles with the quantity surveyor
4.3.Accommodate services design 
4.4.Check cost estimate with the quantity 
surveyor and adjust documents if necessary to 
remain within budget 
4.5.Provide working drawings to the quantity 
surveyor for preparation of procurement 
documentation 
4.6.Liaise, co-operate and provide necessary 
information to the principal consultant and the 
other consultants 
4.7.Assist with evaluation of tenders 
4.8.Assist with preparation of contract 
documentation for signature 
4.9.Assess samples and products for 
compliance and design intent
5.1.Attend the site handover 
5.2.Issue construction documentation in 
accordance with the documentation 
programme
5.3.Carry out contract administration 
procedures delegated by the principal agent in 
terms of the contract 
5.4.Attend regular site, technical and progress 
meetings
5.5.Inspect the works for conformity to 
contract documentation
5.6.Assist in the resolution of contractual claims 
by the contractor
5.7.Clarify details and descriptions during 
construction as required 
5.8.Receive, comment and approve interim 
payment valuations
5.9.Witness and review of all tests and mock-
ups carried out both on and off the site
5.10.Check and approve subcontract shop 
drawings for design intent 
5.11.Update and issue drawings register
5.12.Issue contract instructions as and when 
required
5.13.Review and comment on operation and 
maintenance manuals, guarantees, certificates 
and warranties
5.14.Inspect the works and issue practical 
completion and defects lists 
5.15.Assist in obtaining statutory certificates
6.1.Inspect and verify rectification of defects 
6.2.Receive, comment and approve relevant 
payment valuations and completion certificates 
6.3.Prepare and/or procure operations and 
maintenance manuals, guarantees and 
warranties 
6.4.Prepare and/or procure as-built drawings 
and documentation
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1.1.Assist in developing a clear project brief  
1.2.Attend project initiation meetings 
1.3.Advise on procurement policy for the 
project
1.4.Advise on rights, constraints, consents and 
approvals
1.5.Define consultant's scope of work and 
services
1.6.Conclude the terms of the agreement with 
the client
1.7.Advise on the necessary surveys, analyses, 
tests and site or other investigations where 
such information will be required for stage 2 
including the availability and location of 
infrastructure and services
1.8.Determine availability of data, drawings 
and plans relating to the project
1.9.Advise on appropriate financial design 
criteria
1.10.Provide necessary information within  
agreed scope of the project to the other 
consultants
CIVIL ENGINEER CIVIL ENGINEER CIVIL ENGINEER CIVIL ENGINEER CIVIL ENGINEER
2.1.Agree documentation programme with 
principal consultant and other consultants
2.2.Attend design and consultants' meetings
2.3.Establish concept design criteria
2.4.Prepare initial concept design and related 
documentation
2.5.Advise client regarding further surveys, 
analyses, tests and investigations which may be 
required 
2.6.Refine and assess  concept design to ensure 
conformance with all regulatory requirements 
and consents
2.7.Establish regulatory authorities' reqs and 
incorporate into the design
2.8.Establish access, utilities, services and 
connections required for the design
2.9.Coordinate design interfaces with other 
consultants
2.10.Prepare preliminary designs and related 
documentation for approval by authorities and 
client and suitable for costing
2.11.Liaise, co-operate and provide necessary 
information to the client, principal consultant 
and other consultants
3.1.Review documentation programme with 
principal consultant and other consultants
3.2.Attend design and consultants' meetings
3.3.Incorporate client's and authorities' 
detailed requirements into  design 
3.4.Incorporate other consultants' designs and 
requirements into  design
3.5.Prepare design development drawings 
including draft technical details and 
specifications
3.6.Liaise, co-operate and provide necessary 
information to  principal consultant and other 
consultants
3.7.Submit necessary design documentation to 
local authorities for approval
4.1.Attend design and consultants' meetings
4.2.Prepare specifications for scope of works 
and agree preambles with quantity surveyor
4.3.Accommodate services design
4.4.Check cost estimate with quantity surveyor 
and adjust documents if necessary to remain 
within budget
4.5.Provide working drawings to quantity 
surveyor for preparation of procurement 
documentation
4.6.Liaise, co-operate and provide necessary 
information to principal consultant and other 
consultants
4.7.Assist  with evaluation of tenders
4.8.Assist with preparation of contract 
documentation for signature
4.9.Assess samples and products for 
compliance and design intent
5.1.Attend site handover
5.2.Issue construction documentation in 
accordance with the doc schedule
5.3.Carry out contract administration 
5.4.Attend regular site, technical and progress 
meetings
5.5.Inspect works for conformity to contract 
documentation
5.6.Assist in the resolution of contractual claims 
by the contractor
5.7.Clarify details and descriptions during 
construction as required
5.8.Receive, comment and approve interim 
payment valuations
5.9.Witnessing and review of all tests and mock 
ups carried out both on and off site
5.10.Check and approve subcontract shop 
drawings for design intent
5.11.Update and issue drawings register
5.12.Issue contract instructions as and when 
required
5.13.Prepare final account(s) for the works on a 
progressive basis
5.14.Review and comment on operation and 
maintenance manuals, guarantee certificates 
and warranties
5.15.Inspect the works and issue practical 
completion and defects lists
5.16.Assist in obtaining statutory certificates
6.1.Inspect and verify rectification of defects
6.2.Receive, comment and approve relevant 
payment valuations and completion certificates
6.3.Prepare and/or procure operations and 
maintenance manuals, guarantees and 
warranties




ELECTRICAL ENGINEER ELECTRICAL ENGINEER ELECTRICAL ENGINEER ELECTRICAL ENGINEER ELECTRICAL ENGINEER ELECTRICAL ENGINEER 
1.1.Assist in developing a clear project brief  
1.2.Attend project initiation meetings
1.3.Advise on procurement policy for the 
project
1.4.Advise on rights, constraints, consents and 
approvals
1.5.Define consultant's scope of work and 
services
1.6.Conclude the terms of the agreement with 
the client
1.7.Advise on the necessary surveys, analyses, 
tests and site or other investigations where 
such information will be required for stage 2 
including the availability and location of 
infrastructure and services
1.8.Determine availability of data, drawings 
and plans relating to the project
1.9.Advise on appropriate financial design 
criteria
1.10.Provide necessary information within  
agreed scope of the project to the other 
consultants
2.1.Agree documentation programme with 
principal consultant and other consultants
2.2.Attend design and consultants' meetings 
2.3.Establish concept design criteria
2.4.Prepare initial concept design and related 
documentation
2.5.Advise client regarding further surveys, 
analyses, tests and investigations which may be 
required 
2.6.Refine and assess  concept design to ensure 
conformance with all regulatory requirements 
and consents
2.7.Establish regulatory authorities' reqs and 
incorporate into the design
2.8.Establish utilities, services and connections 
required for the design
2.9.Coordinate design interfaces with other 
consultants
2.10.Prepare preliminary design and related 
documentation for approval by authorities and 
client and suitable for costing
2.11.Provide cost estimates and life cycle costs 
as required
2.12.Liaise, co-operate and provide necessary 
information to the client, principal consultant 
and other consultants
3.1.Review documentation programme with 
principal consultant and other consultants
3.2.Attend design and consultants' meetings 
3.3.Incorporate client's and authorities' 
detailed requirements into design 
3.4.Incorporate other consultants' designs and 
requirements into  design
3.5.Prepare design development drawings 
including draft technical details and 
specifications
3.6.Liaise, co-operate and provide necessary 
information to principal consultant and other 
consultants
3.7.Submit necessary design documentation to 
local authorities for approval
4.1.Attend design and consultants' meetings 
4.2.Prepare specifications for scope of works 
and agree preambles with quantity surveyor
4.3.Co-ordinate services design with other 
consultants
4.4.Provide cost estimate to quantity surveyor 
for incorporation into the construction budget
4.5.Provide working drawings to the quantity 
surveyor for preparation of procurement 
documentation
4.6.Liaise, co-operate and provide necessary 
information to principal consultant and other 
consultants
4.7.Assist with evaluation of tenders
4.8.Assist with preparation of contract 
documentation for signature
4.9.Assess samples and products for 
compliance and design intent
5.1.Attend site handover
5.2.Issue construction documentation in 
accordance with the doc schedule
5.3.Carry out contract administration 
procedures delegated by the P.A
5.4.Attend regular site,  progress and technical 
meetings
5.5.Inspect works for conformity to contract 
documentation
5.6.Assist in the resolution of contractual claims 
by the contractor
5.7.Clarify details and descriptions during 
construction as required
5.8.Receive, comment and approve interim 
payment valuations
5.9.Witnessing and review of mock-ups, tests 
and commissioning 
5.10.Check and approve subcontract shop 
drawings for design intent
5.11.Update and issue drawings register
5.12.Issue  contract instructions as and when 
required
5.13.Prepare final account(s) for the works on a 
progressive basis
5.14.Review and comment on operation and 
maintenance manuals, guarantee certificates 
and warranties
5.15.Inspect the works and issue practical 
completion and defects lists
5.16.Assist in obtaining statutory certificates
6.1.Inspect and verify the rectification of 
defects
6.2.Receive, comment and approve relevant 
payment valuations and completion certificates
6.3.Prepare and/or procure operations and 
maintenance manuals, guarantees and 
warranties




1.1.Assist in developing a clear project brief  
1.2.ttend project initiation meetings
1.3. Advise on procurement policy 
for the project
1.4.Advise on rights, constraints, consents and 
approvals
1.5.Define consultant's scope of work and 
services
1.6.Conclude the terms of the agreement with 
the client
1.7.Advise on the necessary surveys, analyses, 
tests and site or other investigations where 
such information will be required for stage 2 
including the availability and location of 
infrastructure and services
1.8.Determine availability of data, drawings 
and plans relating to the project
1.9.Advise on appropriate financial design 
criteria
1.10.Provide necessary information within 
agreed scope of the project to the other 
consultants
MECHANICAL ENGINEER MECHANICAL ENGINEER MECHANICAL ENGINEER MECHANICAL ENGINEER 
2.1.Agree documentation programme with 
principal consultant and other consultants
2.2.Attend design and consultants' meetings
2.3.Establish concept design criteria 
2.4.Prepare initial concept design and related 
documentation
2.5.Advise client regarding further surveys, 
analyses, tests and investigations which may be 
required 
2.6.Refine and assess the concept design to 
ensure conformance with all regulatory 
requirements and consents
2.7.Establish regulatory authorities' reqsand 
incorporate into the design
2.8.Establish utilities, services and connections 
required for the design
2.9.Coordinate design interfaces with other 
consultants
2.10.Prepare preliminary design and related 
documentation for approval by authorities and 
client and suitable  for costing
2.11.Provide cost estimates and life cycle costs 
as required
2.12Liaise, co-operate and provide necessary 
information to the client, principal consultant 
and other consultants
3.1.Review documentation programme with 
principal consultant and other consultants 
3.2.Attend design and consultants' meetings 
3.3.Incorporate client's and authorities' 
detailed requirements into  design 
3.4.Incorporate other consultants' designs and 
requirements into  design
3.5.Prepare design development drawings 
including draft technical details and 
specifications
3.6.Liaise, co-operate and provide necessary 
information to  principal consultant and other 
consultants
3.7.Submit necessary design documentation to 
local authorities for approval
4.1.Attend design and consultants' meetings 
4.2.Prepare specifications for scope of works 
and agree preambles with  quantity surveyor
4.3.Co-ordinate services design with other 
consultants
4.4.Provide cost estimate to quantity surveyor 
for incorporation into the construction budget
4.5.Provide working drawings to quantity 
surveyor for preparation of procurement 
documentation
4.6.Liaise, co-operate and provide necessary 
information to principal consultant and  other 
consultants
4.7.Assist with evaluation of tenders
4.8.Assist with  preparation of contract 
documentation for signature
4.9.Assess samples and products for 
compliance and design intent
6.1.Inspect and verify the rectification of 
defects
6.2.Receive, comment and approve  relevant 
payment valuations and completion certificates
6.3.Prepare and/or procure operations and 
maintenance manuals, guarantees and 
warranties
6.4.Prepare and/or procure as-built drawings 
and documentation
6.5.Conclude the final account(s)
MECHANICAL ENGINEER 
5.1.Attend site handover
5.2.Issue construction documentation in 
accordance with the doc schedule
5.3.Carry out contract administration 
procedures delegated by the P.A
5.4.Attend regular site, progress and technical 
meetings
5.5.Inspect works for conformity to contract 
documentation
5.6.Assist in the resolution of contractual claims 
by the contractor 
5.7.Clarify details and descriptions during 
construction as required
5.8.Receive, comment and approve interim 
payment valuations
5.9.Witnessing and review of all mock-ups, 
tests and commissioning 
5.10.Check and approve subcontract shop 
drawings for design intent
5.11.Update and issue drawings register
5.12.Issue  contract instructions as and when 
required
5.13.Prepare final account(s) for the works on a 
progressive basis
5.14.Review and comment on operation and 
maintenance manuals, guarantee certificates 
and warranties
5.15.Inspect the works and issue practical 
completion l and defects lists
5.16.Assist in obtaining statutory certificates
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Appendix AA




Credit Credit Name Aim of Credit Points Available
OB-Man-1 Green Star SA Accredited 
Professional
To encourage and recognise the engagement of professionals who can assist the 
project team with the integration of Green Star SA aims and processes throughout all 
stages of a fitout’s design and construction phases.
2
OB-Man-2 Commissioning Clauses To encourage and recognise commissioning and handover initiatives that ensure all 
building services can operate to optimal design potential. 2
OB-Man-3 Building Tuning To encourage and recognise commissioning initiatives that ensure optimum occupant 
comfort and energy efficient services performance throughout the year. 2
OB-Man-4 Independent Commissioning 
Agent
To ensure buildings are designed with regard to future maintenance and are correctly 
commissioned before handover. 1
OB-Man-5 Building Users' Guide To encourage and recognise information management that enables building users to 
optimise the buildingís environmental performance. 1
OB-Man-6 Environmental Management To encourage and recognise the adoption of a formal environmental management 
system in line with established guidelines during construction. 2
OB-Man-7 Waste Management To encourage and recognise management practices that minimise the amount of 
construction waste going to disposal. 3
OB-Man-8 Airtightness Testing To encourage and recognise management systems and building infrastructure that 
facilitates the reduction of the overall operational waste generation and disposal. 1
14
OB-IEQ-1 Ventilation Rates To encourage and recognise designs that provide ample amounts of outside air to 
counteract build-up of indoor pollutants. 2
OB-IEQ-3 Carbon Dioxide Monitoring 
and Control
To encourage and recognise the provision of response monitoring of Carbon Dioxide 
levels to ensure delivery of optimum quantities of outside air. 1
OB-IEQ-4 Daylight To encourage and recognise designs that provide good levels of daylight for building 
users. 3
OB-IEQ-5 Daylight Glare Control To encourage and recognise buildings that are designed to reduce the discomfort of 
glare from natural light. 1
OB-IEQ-7 Electric Lighting Levels To encourage and recognise base building provided office lighting that is not over 
designed. 1
OB-IEQ-8 External Views To encourage and recognise designs that provide occupants with a visual connection 
to the external environment. 2
OB-IEQ-9 Thermal Comfort To encourage and recognise buildings that achieve a high level of thermal comfort. 2
OB-IEQ-10 Individual Comfort Control To encourage and recognise designs that facilitate individual control of thermal 
comfort. 2
OB-IEQ-11 Hazardous Materials To encourage and recognise actions taken to reduce health risks to occupants from 
the presence of hazardous materials. 1
OB-IEQ-12 Internal Noise Levels To encourage and recognise buildings that are designed to maintain internal noise 
levels at an appropriate level. 2
OB-IEQ-13 Volatile Organic Compounds To encourage and recognise specification of interior finishes that minimise the 
contribution and levels of Volatile Organic Compounds in buildings. 3
OB-IEQ-14 Formaldehyde Minimisation To encourage and recognise the specification of products with low formaldehyde 
emission levels. 1
OB-IEQ-15 Mould Prevention To encourage and recognise the design of services that eliminate the risk of mould 
growth and its associated detrimental impact on occupant health. 1
Green Star SA - OFFICE v1.1
Management Category 
Management credits 
Indoor Environmental Quality Category 
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OB-IEQ-16 Tenant Exhaust Riser To encourage and recognise the design of buildings with a general exhaust riser that 
can be used by tenants to remove indoor pollutants from printing and photocopy 
areas.
1
OB-IEQ-17 Environmental Tobacco 
Smoke (ETS) Avoidance
To encourage and recognize the air quality benefits to occupants by prohibiting 
smoking inside the building. 1
24
OB-Ene-0 Conditional Requirement To encourage and recognise designs that minimise the greenhouse gas emissions 
associated with operational energy consumption, and maximise potential operational 
energy efficiency of the base building.
0
OB-Ene-1 Greenhouse Gas Emissions To encourage and recognise designs that minimise greenhouse gas emissions 
associated with operational energy consumption. 20
OB-Ene-2 Energy Sub-metering To encourage and recognise the installation of energy sub-metering to facilitate 
ongoing management of energy consumption. 2
OB-Ene-3 Lighting Power Density To encourage and recognise designs that provide artificial lighting with minimal 
energy consumption. 4
OB-Ene-4 Lighting Zoning To encourage and recognise lighting design practices that offer greater flexibility for 
light switching, making it easier to light only occupied areas. 2
OB-Ene-5 Peak Energy Demand 
Reduction
To encourage and recognise designs that reduce peak demand on energy supply
infrastructure. 2
30
OB-Tra-1 Provision of Car Parking To encourage and recognise developments that facilitate the use of alternative modes 
of transportation for commuting to work. 2
OB-Tra-2 Fuel-Efficient Transport To encourage and recognise developments that facilitate the use of more fuel efficient 
vehicles for work commuting. 2
OB-Tra-3 Cyclist Facilities To encourage and recognise developments that facilitates the use of bicycles by 
occupants and customers. 3
OB-Tra-4 Commuting Mass Transport To encourage and recognise developments that facilitate the use of mass transport 
for work commuting. 5
OB-Tra-5 Trip Reduction - Mixed-Use To encourage and recognise retail centres that are built in mixed use areas in order to 
reduce the overall number of car trips taken by patrons. 2
14
OB-Wat-1 Occupant Amenity Water To encourage and recognise designs that reduce potable water consumption by 
building occupants. 5
OB-Wat-2 Water Meters To encourage and recognise the design of systems that both monitor and facilitate
management of water consumption. 2
OB-Wat-3 Landscape Irrigation To encourage and recognise the design of systems that aim to reduce the 
consumption of potable water for landscape irrigation. 3
OB-Wat-4 Heat Rejection Water To encourage and recognise design that reduces potable water consumption from 
heat rejection systems. 4
OB-Wat-5 Fire System Water 
Consumption
To encourage and recognise building design that reduces consumption of potable 
water used for the building's fire protection and essential water storage systems. 1
15
OB-Mat-1 Recycling Waste Storage To encourage and recognise the inclusion of storage space that facilitates the 
recycling of resources used within buildings to reduce waste going to disposal. 2
OB-Mat-2 Building Reuse To encourage and recognise developments that reuse existing buildings to minimise 
materials consumption. 5
Materials Category 








OB-Mat-3 Reused Materials To encourage and recognise designs that prolong the useful life of existing products 
and materials. 1
OB-Mat-4 Shell and Core or Integrated 
Fit-out
To encourage and recognise base building delivery mechanisms that eliminate the 
need for immediate tenant refits. 1
OB-Mat-5 Concrete To encourage and recognise the reduction of embodied energy and resource 
depletion occurring through use of concrete. 3
OB-Mat-6 Steel To encourage and recognise the reduction in embodied energy and resource 
depletion associated with reduced use of virgin steel. 3
OB-Mat-8 Sustainable Timber To encourage and recognise the specification of reused timber products or timber that 
has certified environmentally-responsible forest management practices. 2
OB-Mat-9 Design for Disassembly To encourage and recognise designs that minimise the embodied energy and 
resources associated with demolition. 1
OB-Mat-10 Dematerialisation To encourage and recognise designs that produce a net reduction in the total amount 
of material used. 1
OB-Mat-11 Local sourcing To encourage and recognise the environmental advantages gained, in the form of 
reduced transportation emissions, by using materials and products that are sourced 
within close proximity to the site.
2
21
OB-Eco-0 Conditional Requirement To encourage and recognise development on land that has limited ecological value 
and to discourage development on ecologically valuable sites. 0
OB-Eco-1 Topsoil To encourage and recognise construction practices that preserve the ecological 
integrity of topsoil. 1
OB-Eco-2 Reuse of Land To encourage and recognise the reuse of land that has previously been developed 
and where the site is within an existing municipally approved urban edge. 2
OB-Eco-3 Reclaimed Contaminated 
Land
To encourage and recognise developments that reclaim contaminated land that 
otherwise would not have been developed. 2
OB-Eco-4 Change of Ecological Value To encourage and recognise developments that maintains or enhances the ecological 
value of their sites. 4
9
OB-Emi-1 Refrigerant / Gaseous ODP To encourage and recognise the selection of refrigerants and other gases that do not 
contribute to long-term damage to the Earthís stratospheric ozone layer. 1
OB-Emi-2 Refrigerant GWP To encourage and recognise the selection of refrigerants that reduce the potential for 
increased global warming from the emission of refrigerants to the atmosphere. 2
OB-Emi-3 Refrigerant Leaks To encourage and recognise building systems design that minimises environmental 
damage from refrigerant leaks. 2
OB-Emi-4 Insulant ODP To encourage and recognise the selection of insulants that do not contribute to long-
term damage to the Earthís stratospheric ozone layer. 1
OB-Emi-5 Watercourse Pollution To encourage and recognise developments that minimise stormwater run-off to, and 
the pollution of, the natural watercourses. 3
OB-Emi-6 Discharge to Sewer To encourage and recognise developments that minimise discharge to the municipal 
sewerage system. 5
OB-Emi-7 Light Pollution To encourage and recognise developments that minimise light pollution into the night 
sky. 1
OB-Emi-8 Legionella To encourage and recognise building systems designed to eliminate the risk of 
Legionnairesí disease (Legionellosis), as far as reasonably practicable. 1
OB-Emi-9 Boiler and Generator 
Emissions
To encourage and recognise the use of boilers and generators that minimise harmful
emissions 1
Materials credits 
Land Use and Ecology Category 









- Get some background on the interviewee, their past projects and experiences, etc.  
 
Introduce Conceptual framework: 
- Explain the conceptual framework, how it was developed and how it works.  
- Ask experts to confirm that the requirements is included at the correct stage 
according to their knowledge and experience.  
 
Open conversation about framework: 
1. Roles of development manager vs. project manager. Is it necessary to have 
delineation or can it all be done by one person?  
 
2. What part of this framework is applicable/relates to your job? 
 
3. Will this help you in any way?  
 
4. Could this be applicable in any other scenarios outside coworking maybe? 
 
5. What can you immediately see will/will not work?  
 
6. What would you add to this framework to improve it? (General section like 
sustainability or refurbishment) 
 
 
Section specific questions: 
 Coworking: 
1. Is the background information on proximation to services enough to scout 
a location for a coworking space?  
2. How do you select your sites? 
3. This framework does not consider finances, how big is the effect of capex 
on coworking characteristics and the desired look and feel you want to 
create in a coworking space? 
 
Refurbishment: 
1. Do you agree that refurbishment offers an ideal solution for developing 
coworking space? 
2. Is it realistic to look for sites that is suitable for deep energy 
refurbishment? It’s mostly old buildings that can be very limiting in this 
regard, reducing your location pool considerably.  
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3. On the finance of refurbishment, how flexible can you make a 
refurbishment? Meaning, is it realistic to aim for high flexibility in 
refurbishment projects, or is it only really achievable in new builds?  
Sustainable Development: 
1. What is the current opinion in industry regarding green buildings? 
2. Specifically, for coworking spaces, does tenants care about green ratings? 
 
Construction management: 
1. This is an ideal but is it feasible in South Africa given the labour market 
conditions, economic circumstances and skill of labourers and artisans? 
2. Have you come across someone in South Africa that knows how to 
implement this? Does South Africa have this expertise?  
 
 
Stellenbosch University https://scholar.sun.ac.za
